

CITY OF WILDOMAR CIP – FY 21/22 THROUGH FY 25/26 


 


 
 


 


 


  


CAPITAL IMPROVEMENT 


PROGRAM 


CITY OF 


WILDOMAR 
ADOPTED: JUNE 9, 2021 


FY 2021-22 THROUGH FY 2025-26 


23873 CLINTON KEITH RD., SUITE 201, WILDOMAR, CA 92595 


951-677-7751 | www.cityofwildomar.org 







 


 


  







 


CAPITAL IMPROVEMENT PROGRAM 


FY 2021-22 through FY 2025-26 


Dustin Nigg, Mayor, Dist. 2 


Ben J. Benoit, Council Member, Dist. 1 


Bridgette Moore, Mayor Pro Tem, Dist. 4 


Joseph Morabito, Council Member, Dist. 3 


Marsha Swanson, Council Member, Dist. 5 


 


Gary Nordquist 


City Manager 


 


Plan Prepared By: 


Daniel A. York 


Assistant City Manager, Public Works Director/City Engineer 


Warren Repke 


Capital Projects Manager 


Samir Nuhaily 


Project Manager 


Jason Farag 


Associate Engineer 


Cameron Luna 


Associate Engineer  


Terri Abercrombie 


Senior Administrative Analyst, Engineering







CITY OF WILDOMAR CIP – FY 21/22 THROUGH FY 25/26 


 


 
 


TABLE OF CONTENTS 


Introduction and Summary............................................................................................. 1 


Program Funding ........................................................................................................ 1 


Program Summary ....................................................................................................... 2 


Projects Completed to Date ........................................................................................... 5 


Program Project Detail Sheets ........................................................................................ 6 


Future Projects Not Yet Budgeted or Scheduled ................................................................... 7 


Appendix A  Capital Improvement Program by Category with Funding ..................................... 8 


Appendix B  Program Project Detail Sheets ..................................................................... 14 


Appendix C  Future Projects Not Yet Budgeted or Scheduled ............................................... 64 


 


SUMMARY OF TABLES 


Table 1 - Program Funding for FY 2021-22 and 2022-23 .......................................................... 1 


Table 2 - FY 2021-22 and 2022-23 Budget by Project Category ................................................. 2 


Table 3 - Transportation (Roads) Projects Category Summary .................................................. 2 


Table 4 - Transportation (Signals) Projects Category Summary ................................................. 3 


Table 5 - Transportation (Maintenance) Project Category Summary ........................................... 3 


Table 6 - Drainage Projects Category Summary .................................................................... 3 


Table 7 - Trail Projects Category Summary ......................................................................... 4 


Table 8 - Park Projects Category Summary ......................................................................... 4 


Table 9 - Building Projects Category Summary ..................................................................... 4 


Table 10 - Cemetery Projects Category Summary ................................................................. 4 


Table 11 - Other Projects Category Summary ...................................................................... 4 


Table 12 - Completed Project Summary ............................................................................. 5 


Table 13 - Modified Projects .......................................................................................... 5 


Table 14 - Future DIF Projects (Streets, Intersections, Drainage) ............................................. 65 


Table 15 - Future DIF Projects (Traffic Signal Improvements - 1 of 2) ........................................ 66 


Table 16 - Future DIF Projects (Police and Fire Department) .................................................. 67 


Table 17 - Future DIF Projects (Parks) .............................................................................. 67 


Table 18 - Future DIF Projects (Municipal Facilities) ............................................................. 67 


Table 19 - Future DIF Projects (Other) ............................................................................. 67 







CITY OF WILDOMAR CIP – FY 21/22 THROUGH FY 25/26 


 


Page 1 of 67 


INTRODUCTION AND SUMMARY 


This document presents the City of Wildomar Capital Improvement Program (CIP) for Fiscal Years 2021-


22 through 2025-26. The program proposes projects in nine project categories: Transportation - Roads, 


Transportation - Signals, Transportation - Maintenance, Drainage, Parks, Trails, Buildings, Cemetery, 


and Other. Project funding is provided by a variety of funding sources. A list of the funding sources for 


FY 2021-22 and 2022-23 is included in Table 1 below. 


The CIP will be updated each year and presented to City Council for consideration. The capital 


improvements listed in the CIP are the expenditures of public funds over and above the City’s annual 


operating expenditures. 


The multi-year CIP includes forecasts of anticipated capital improvement expenditures. The 


expenditures shown for Fiscal Years 2021-22 and 2022-23 comprise the adopted Capital Budget for the 


current budget cycle. Subsequent years are included but are subject to change due to additional 


analysis, changes in priorities, updates to available revenue, or changes in costs. 


The CIP information is based on the best information available at the time. An updated five-year CIP 


will be submitted to the City Council for consideration each year with recommended adjustments. 


Financial information included is based on 2021 dollars. 


PROGRAM FUNDING 


Table 1 is a summary of the funding sources for the 2021-22 and 2022-23 fiscal year budget. 


 
Table 1 - Program Funding for FY 2021-22 and 2022-23 


Fund Source FY 21/22 FY 22/23 


100 - General Fund  $                 2,860   $                      -    


115 - ARPA  $              65,000   $                      -    


120 - Measure AA  $            839,508   $          827,000  


201 - Measure A  $            435,524   $          428,000  


203 - Transportation Development Act (TDA, SB 821)  $            275,000   $                      -    


210 - Air Quality Management District (AQMD)  $              45,000   $                      -    


251 - Landscape and Lighting Maintenance District (LLMD)  $            242,000   $                      -    


255 - Measure Z  $                        -     $                      -    


260-269 - Community Facilities District (CFD)  $                        -     $                      -    


281 - SLESF  $                        -     $                      -    


282 - Community Development Block Grant (CDBG)  $              40,000   $                      -    


283 - PEG Grant  $                        -     $                      -    


302 - Cemetery CIP  $              50,000   $          353,000  


410-490 - Development Impact Fees (DIF)  $        2,661,927   $          294,000  


500 - Road Repair and Accountability Act (SB 1)  $        1,100,000   $      1,000,000  


501 - Capital Reinvestment  $                        -     $                      -    


502 - Riverside County Flood Control (RCFC)  $            206,302   $                      -    


503 - Transportation Uniform Mitigation Fee (TUMF)  $        4,658,012   $      7,491,000  
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504 - Congestion Mitigation and Air Quality (CMAQ)  $                        -     $                      -    


505 - Mobile Source Air Pollution Reduction Review 
Committee (MSRC) 


 $                        -     $            50,000  


506 - Highway Safety Improvement Program (HSIP)  $                        -     $          375,200  


507 - Misc. State Funds  $              31,500   $      1,454,000  


508 - Local Capital Grants (SCAG, Misc.)  $        3,516,000   $                      -    


Unfunded/Developer/Cash-in-Lieu/Other  $        4,206,964   $      1,167,000  


Total  $      18,375,597   $    13,439,200  


 


A summary of the project funding by project category for the 2021-22 and 2022-23 fiscal years’ budgets 


is provided in Table 2. 


Table 2 - FY 2021-22 and 2022-23 Budget by Project Category 


Project Category FY 21/22 FY 22/23 Two-Year Budget 


Buildings  $              50,000   $            25,000   $                75,000  


Cemetery  $              50,000   $          353,000   $              403,000  


Drainage  $            865,104   $            54,000   $              919,104  


Other  $            221,685   $          213,000   $              434,685  


Parks  $        4,381,247   $                      -     $          4,381,247  


Trails  $        1,183,826   $      3,955,000   $          5,138,826  


Trans. (Maint.)  $        1,180,000   $          780,000   $          1,960,000  


Trans. (Roads)  $        9,598,087   $      7,648,000   $        17,246,087  


Trans. (Signals)  $            845,648   $          411,200   $          1,256,848  


Total  $      18,375,597   $    13,439,200   $        31,814,797  


 


PROGRAM SUMMARY 


A summary of proposed projects by category for the entire 5-Year Capital Improvement Program is 


included in Table 3 through Table 11. A program summary by category that includes funding is 


presented in Appendix A. 


Table 3 - Transportation (Roads) Projects Category Summary 


Project 
No. 


Project Title Project Category 


023-2 Development Impact Fee (DIF) Update Trans. (Roads) 


025-1 Clinton Keith Rd. Widening (Phase 1) Trans. (Roads) 


025-2 Clinton Keith Rd. Widening (Phase 2) Trans. (Roads) 


026-1 Bundy Canyon Rd. Improvement Project (Segment 1) Trans. (Roads) 


026-2 Bundy Canyon Rd. Improvement Project (Segment 2) Trans. (Roads) 


028-1 Palomar St. Widening Project (Phase 1) Trans. (Roads) 


028-2 Palomar St. Widening Project (Phase 2) Trans. (Roads) 


028-3 Palomar St. Widening Project (Phase 3) Trans. (Roads) 


044-3 Mission Trail/Sedco Sidewalk (CDBG) (Phase 3) Trans. (Roads) 
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051-1 Preparation of Local Road Safety Plan (LRSP) Trans. (Roads) 


066 Right-of-Way Enhancement Program Trans. (Roads) 


070 Bundy Canyon Rd./I-15 Interchange Trans. (Roads) 


074 Wildomar Trail/I-15 Interchange Trans. (Roads) 


079 Monte Vista Dr. Street Improvements Trans. (Roads) 


081 Grand Ave./Sheila Ln. Roundabout Trans. (Roads) 


087 Lost Rd. Improvements Trans. (Roads) 


090 Bundy Canyon Rd. West - Widening & ATP 
Improvements 


Trans. (Roads) 


 


Table 4 - Transportation (Signals) Projects Category Summary 


Project 
No. 


Project Title Project 
Category 


071 Bundy Canyon Rd./Oak Circle Dr. Traffic Signal Trans. (Signals) 


072 Bundy Canyon Rd./The Farm Rd. Traffic Signal 
Modification 


Trans. (Signals) 


075 Bundy Canyon Rd./Orchard St. Traffic Signal Trans. (Signals) 


076 Bundy Canyon Rd./Almond St. Traffic Signal Trans. (Signals) 


077 Bundy Canyon Rd./Sellers Rd. Traffic Signal Trans. (Signals) 


078 Bundy Canyon Rd./Monte Vista Dr. Traffic 
Signal 


Trans. (Signals) 


088 Harvest Way East/Bundy Canyon Rd. Traffic 
Signal 


Trans. (Signals) 


089 Traffic Signal Retrofits and Upgrades Trans. (Signals) 


 


Table 5 - Transportation (Maintenance) Project Category Summary 


Project 
No. 


Project Title Project 
Category 


057 Pavement Rehabilitation Program Trans. (Maint.) 


058 Annual Slurry Seal Program Trans. (Maint.) 


 


Table 6 - Drainage Projects Category Summary 


Project 
No. 


Project Title Project 
Category 


023-1 Master Drainage Plan (MDP) Update Drainage 


039 Line F Storm Drain (Bundy Canyon Rd.) Drainage 


060 Lemon St. Drainage Improvements Drainage 


063 Line C Basin and Storm Drain Drainage 


069 Miscellaneous Drainage Improvements Drainage 


073 Wildomar Channel/McVicar St. Crossing Drainage 


086 Sedco MDP Line F-2 Storm Drain Drainage 


091 Catch Basin Filter Retrofit Project Drainage 
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Table 7 - Trail Projects Category Summary 


Project 
No. 


Project Title Project 
Category 


026-3 Bundy Canyon Rd. Active Transportation Corridor Trails 


043 Wildomar Channel Trail Access Trails 


059 Palomar & Clinton Keith Sidewalk and Bike Trails Trails 


082 Palomar St./Bryant St. Trail Trails 


 


Table 8 - Park Projects Category Summary 


Project 
No. 


Project Title Project 
Category 


061 Regency-Heritage Park Rehabilitation Parks 


062 New 27 Acre Park Parks 


068 New 11 Acre Park Parks 


 


Table 9 - Building Projects Category Summary 


Project 
No. 


Project Title Project 
Category 


080 Fire Station 61 Site Improvements Buildings 


090 Wildomar Fire Station #2 (East of I-15) Buildings 


 


Table 10 - Cemetery Projects Category Summary 


Project 
No. 


Project Title Project 
Category 


067-1 Phase 1 Cemetery Improvements Cemetery 


 


Table 11 - Other Projects Category Summary 


Project 
No. 


Project Title Project 
Category 


083 Caltrans I-15 Stormwater Mitigation (EA 1C570, 1E340) Other 


084 Caltrans I-15 Roadway Safety Improvements (EA 1G890) Other 


085 Caltrans I-15 ADA Improvements (EA 1J670) Other 
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PROJECTS COMPLETED TO DATE 


A summary of projects that were included in previous editions (FY 19-20 edition and later) of the 5-


Year CIP Program but have since been completed is included in Table 12. 


Table 12 - Completed Project Summary 


Project 
No. 


Project Title Project 
Category 


Completion 
Year 


041 Pedestrian Countdown Head and Crosswalk 
Enhancement Project 


Trans. (Signals) FY 20/21 


042 Guardrail Repair and Upgrades Project Trans. (Maint.) FY 20/21 


044-2 Mission Trail/Sedco Sidewalk (CDBG) (Phase 2) Trans. (Roads) FY 19/20 


051 Systematic Safety Analysis Report Trans. (Roads) FY 20/21 


052 Wildomar Trail Signage Trans. (Roads) FY 19/20 


054 Wildomar Mobility Plan (Circulation Element 
Update and Active Transportation Plan) 


Trans. (Roads) FY 20/21 


055 City Hall Tenant Improvements 
Note: No local funds expended. COVID relief funds 
utilized to implement new public lobby. 


Buildings FY 20/21 


056 Quality Assurance Plan Update Trans. (Roads) FY 19/20 


067 Cemetery Master Plan Cemetery FY 20/21 


053 Park Shade Structures Parks FY 19/20 


 


In addition to completed projects, some projects have been re-scoped to better coincide with other 


projects in the 5-Year CIP Program. A summary of these changes is included below to help maintain a 


history of the project numbers that are no longer in use. 


Table 13 - Modified Projects 


Project 
No. 


Project Title Project 
Status 


Details New 
Project 


Reference 


064 Line C Storm Drain Deleted Project combined with Lateral 
C Basin 


063 


065 Bundy Canyon Rd./Almond St. 
Safety Lighting Study 


Deleted Intersection meets signal 
warrants. Project upgraded to 
a new signal project. 


076 
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PROGRAM PROJECT DETAIL SHEETS 


For each proposed project in the 5-Year Program, a Project Detail Sheet has been prepared that 


presents the various project details including: 


• Project Title and Location 


• Project/CIP No., Department, Category, and Project Manager 


• Project Initiation Year and Initial Completion Year 


• Description of Project 


• Project Location and/or Exhibit 


• Project Budget and Funding Source(s) by Phase and Year 


The Project Budget section of the Project Detail Sheet includes the following columns of data: 


• Total Project Cost Estimate 


o This is the estimate of the total project cost for a given phase, from the inception of 


the project to completion. In most cases, this number is estimated at the beginning of 


a project and remains the same throughout the duration of a project. However, it is 


possible that these estimates change throughout the duration of a project based on 


changes in scope or anticipated additional expenditures. 


• Previously Appropriated 


o This is the summary of prior appropriations already made and approved for the 


project in previous budget cycles. Appropriations for projects are made on a project-


level and are not specific to a given phase of a project. However, for internal project 


management purposes, the appropriations are divided into each phase. 


• Actual Expenditures (as of a given date) 


o This is the summary of project expenditures as of the date noted on the detail sheet. 


These expenditures are charged against the prior appropriations. 


• Balance Remaining 


o This is the balance remaining (or difference) between the prior appropriations and the 


expenditures. The Balance Remaining is a remaining budget amount that is carried 


over into the new fiscal year and is considered to be part of the proposed budget 


amount for the next two years. If the remaining balance is considered to be adequate 


to complete a given project phase, no additional funds are included in the Proposed 


Budget columns for the upcoming two-year budget. 


• Proposed Budget (for the current two budget years) 


o These two columns represent the requested appropriations for the project for the 


current two-year budget. 


o The Balance Remaining and the Proposed Budget together are considered the “Total 


Remaining Project Budget” for the current two-year budget. 


• Projected Budget (for the remaining years of the project) 


o These three columns represent the projected expenditures for the project for the 


remaining years of the project, beyond the current two-year budget. Expenditures in 


the final column may represent projected expenditures in Year 5 of the 5-Year 


Program or may represent project expenditures beyond Year 5. 


• Note: The sum of the Prior Appropriations, Proposed Budget, and the Projected Budget is 


the Total Project Cost Estimate. 


Project Detail Sheets are included in Appendix B. 
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FUTURE PROJECTS NOT YET BUDGETED OR SCHEDULED 


The City’s Development Impact Fee Study (original dated December 20, 2013 and approved January 22, 


2014; update dated April 23, 2015 and approved June 10, 2015) identifies ultimate improvements 


needed Citywide. Projects from that study that remain without budget and without schedule are 


included in the CIP and are listed in Appendix C.  
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CIP No. Project Name Fund
Carry-Over 


Balance
(as of 3/31)*


New Request
FY 21/22


Total FY 21/22 
Budget** FY 22/23 FY 23/24 FY 24/25 FY 25/26+


Transportation - Signals
071 Bundy Canyon Rd./Oak Circle Dr. Traffic Signal


201 - Measure A -$                 -$                 -$                 -$                 25,000$            -$                 -$                    
Unfunded -$                 -$                 -$                 -$                 250,000$          -$                 -$                    


072 Bundy Canyon Rd./The Farm Rd. Traffic Signal Modification
201 - Measure A -$                 -$                 -$                 -$                 25,000$            -$                 -$                    
440 - DIF Roads -$                 -$                 -$                 -$                 139,000$          -$                 -$                    
450 - DIF Signals -$                 -$                 -$                 -$                 111,000$          -$                 -$                    


075 Bundy Canyon Rd./Orchard St. Traffic Signal
450 - DIF Signals 36,000$            -$                 36,000$            -$                 -$                 -$                 -$                    
Unfunded -$                 -$                 -$                 -$                 -$                 410,000$          -$                    


076 Bundy Canyon Rd./Almond St. Traffic Signal
201 - Measure A -$                 -$                 -$                 36,000$            -$                 -$                 -$                    
Unfunded -$                 -$                 -$                 -$                 -$                 380,000$          -$                    


077 Bundy Canyon Rd./Sellers Rd. Traffic Signal
120 - Measure AA 57,600$            (27,174)$          30,426$            -$                 -$                 -$                 -$                    
450 - DIF Signals 276,144$          -$                 276,144$          -$                 -$                 -$                 -$                    
Dev. Cash-in-Lieu -$                 82,500$            82,500$            -$                 -$                 -$                 -$                    


078 Bundy Canyon Rd./Monte Vista Dr. Traffic Signal
120 - Measure AA 172,000$          (38,422)$          133,578$          -$                 -$                 -$                 -$                    
450 - DIF Signals 222,000$          -$                 222,000$          -$                 -$                 -$                 -$                    


088 Harvest Way East/Bundy Canyon Rd. Traffic Signal
115 - ARPA ‐$                   27,000$             27,000$              ‐$                   ‐$                   ‐$                   ‐$                     
506 - HSIP -$                 -$                 -$                 -$                 272,900$          -$                 -$                    


089 Traffic Signal Retrofits and Upgrades
115 - ARPA ‐$                   38,000$             38,000$              ‐$                   ‐$                   ‐$                   ‐$                     
506 - HSIP -$                 -$                 -$                 375,200$          -$                 -$                 -$                    


Subtotal - Trans. (Signals) 763,744$          81,904$            845,648$          411,200$          822,900$          790,000$          -$                    
Transportation - Roads


066 Right-of-Way Enhancement Program
120 - Measure AA -$                 100,000$          100,000$          -$                 -$                 -$                 -$                    
201 - Measure A 7,880$              15,000$            22,880$            -$                 -$                 -$                 -$                    
210 - AQMD 45,000$            -$                 45,000$            -$                 -$                 -$                 -$                    


070 Bundy Canyon Rd./I-15 Interchange
503 - TUMF 24,805$            487,500$          512,305$          487,500$          1,000,000$       2,086,000$       2,839,000$         
Unfunded -$                 -$                 -$                 -$                 -$                 -$                 10,738,000$       


074 Wildomar Trail/I-15 Interchange
503 - TUMF 24,870$            487,500$          512,370$          487,500$          1,000,000$       2,086,000$       2,839,000$         
Unfunded -$                 -$                 -$                 -$                 -$                 -$                 10,738,000$       
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CIP No. Project Name Fund
Carry-Over 


Balance
(as of 3/31)*


New Request
FY 21/22


Total FY 21/22 
Budget** FY 22/23 FY 23/24 FY 24/25 FY 25/26+


079 Monte Vista Dr. Street Improvements
120 - Measure AA -$                 25,000$            25,000$            -$                 -$                 -$                 -$                    
Dev. Cash-in-Lieu -$                 -$                 -$                 -$                 359,800$          -$                 -$                    
Unfunded -$                 -$                 -$                 -$                 643,200$          -$                 -$                    


081 Grand Ave./Sheila Ln. Roundabout
201 - Measure A -$                 12,500$            12,500$            30,000$            -$                 -$                 -$                    
Unfunded -$                 -$                 -$                 -$                 534,600$          -$                 -$                    


087 Lost Rd. Improvements
Private Development -$                 -$                 -$                 507,000$          -$                 -$                 -$                    


090 Bundy Canyon Rd. West - Widening & ATP Improvements
503 - TUMF -$                 30,000$            30,000$            350,000$          1,823,750$       1,193,750$       -$                    
Unfunded -$                 -$                 -$                 -$                 -$                 280,000$          -$                    


023-2 Development Impact Fee (DIF) Update
410 - DIF Admin. 6,792$              8,208$              15,000$            -$                 -$                 -$                 -$                    


025-1 Clinton Keith Rd. Widening (Phase 1)
120 - Measure AA -$                 -$                 -$                 200,000$          -$                 -$                 -$                    
500 - RMRA (SB1) -$                 -$                 -$                 300,000$          -$                 -$                 -$                    
503 - TUMF 233,733$          543,200$          776,933$          2,675,000$       -$                 -$                 -$                    
505 - MSRC -$                 -$                 -$                 50,000$            -$                 -$                 -$                    


025-2 Clinton Keith Rd. Widening (Phase 2)
503 - TUMF -$                 -$                 -$                 10,000$            165,000$          230,000$          230,000$            


026-1 Bundy Canyon Rd. Improvement Project (Segment 1)
120 - Measure AA 108,900$          90,604$            199,504$          -$                 -$                 -$                 -$                    
440 - DIF Roads 1,732,400$       -$                 1,732,400$       -$                 -$                 -$                 -$                    
503 - TUMF 1,207,200$       -$                 1,207,200$       -$                 -$                 -$                 -$                    
508 - Local Grants 3,516,000$       -$                 3,516,000$       -$                 -$                 -$                 -$                    


026-2 Bundy Canyon Rd. Improvement Project (Segment 2)
120 - Measure AA -$                 -$                 -$                 -$                 62,500$            -$                 -$                    
201 - Measure A -$                 -$                 -$                 -$                 50,000$            -$                 -$                    
440 - DIF Roads -$                 -$                 -$                 -$                 139,000$          -$                 -$                    
450 - DIF Signals -$                 -$                 -$                 -$                 111,000$          -$                 -$                    
503 - TUMF -$                 164,000$          164,000$          100,000$          5,076,800$       -$                 -$                    
Unfunded -$                 -$                 -$                 -$                 5,647,300$       -$                 -$                    


028-1 Palomar St. Widening Project (Phase 1)
503 - TUMF 1,104,995$       (1,036,000)$     68,995$            -$                 -$                 -$                 -$                    
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CIP No. Project Name Fund
Carry-Over 


Balance
(as of 3/31)*


New Request
FY 21/22


Total FY 21/22 
Budget** FY 22/23 FY 23/24 FY 24/25 FY 25/26+


028-2 Palomar St. Widening Project (Phase 2)
120 - Measure AA -$                 -$                 -$                 115,000$          -$                 -$                 -$                    
503 - TUMF 277,000$          302,500$          579,500$          1,726,000$       -$                 -$                 -$                    
Unfunded -$                 -$                 -$                 610,000$          -$                 -$                 -$                    


028-3 Palomar St. Widening Project (Phase 3)
503 - TUMF -$                 -$                 -$                 -$                 779,000$          912,000$          -$                    
Unfunded -$                 -$                 -$                 -$                 -$                 106,000$          -$                    


044-3 Mission Trail/Sedco Sidewalk (CDBG) (Phase 3)
282 - CDBG 10,000$            30,000$            40,000$            -$                 -$                 -$                 -$                    
Unfunded -$                 -$                 -$                 -$                 447,000$          -$                 -$                    


051-1 Preparation of Local Road Safety Plan (LRSP)
201 - Measure A -$                 7,000$              7,000$              -$                 -$                 -$                 -$                    
507 - Misc. State Funds -$                 31,500$            31,500$            -$                 -$                 -$                 -$                    


Subtotal - Trans. (Roads) 8,299,575$       1,298,512$       9,598,087$       7,648,000$       17,838,950$     6,893,750$       27,384,000$       
Transportation - Maintenance


058 Annual Slurry Seal Program
120 - Measure AA 30,000$            170,000$          200,000$          -$                 -$                 -$                 -$                    
500 - RMRA (SB1) -$                 -$                 -$                 200,000$          200,000$          200,000$          200,000$            


057-1 Pavement Rehabilitation Program
201 - Measure A -$                 50,000$            50,000$            80,000$            80,000$            80,000$            80,000$              
500 - RMRA (SB1) -$                 930,000$          930,000$          500,000$          500,000$          500,000$          500,000$            


Subtotal - Trans. (Maint.) 30,000$            1,150,000$       1,180,000$       780,000$          780,000$          780,000$          780,000$            
Trails


043 Wildomar Channel Trail Access
201 - Measure A 50$                   30,000$            30,050$            -$                 -$                 -$                 -$                    
Unfunded -$                 -$                 -$                 -$                 87,000$            -$                 -$                    


059 Palomar & Clinton Keith Sidewalk and Bike Trails
120 - Measure AA -$                 26,000$            26,000$            -$                 -$                 -$                 -$                    
201 - Measure A 52,967$            -$                 52,967$            -$                 -$                 -$                 -$                    
203 - TDA Fund 275,000$          -$                 275,000$          -$                 -$                 -$                 -$                    
503 - TUMF 472,209$          252,600$          724,809$          -$                 -$                 -$                 -$                    


082 Palomar St./Bryant St. Trail
201 - Measure A -$                 -$                 -$                 15,000$            -$                 -$                 -$                    
Unfunded -$                 -$                 -$                 25,000$            275,000$          -$                 -$                    
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CIP No. Project Name Fund
Carry-Over 


Balance
(as of 3/31)*


New Request
FY 21/22


Total FY 21/22 
Budget** FY 22/23 FY 23/24 FY 24/25 FY 25/26+


026-3 Bundy Canyon Rd. Active Transportation Corridor
120 - Measure AA -$                 75,000$            75,000$            512,000$          -$                 -$                 -$                    
480 - DIF Trails -$                 -$                 -$                 294,000$          -$                 -$                 -$                    
503 - TUMF -$                 -$                 -$                 1,655,000$       -$                 -$                 -$                    
507 - Misc. State Funds -$                 -$                 -$                 1,454,000$       -$                 -$                 -$                    


Subtotal - Trails 800,226$          383,600$          1,183,826$       3,955,000$       362,000$          -$                 -$                    
Parks


061 Regency-Heritage Park Rehabilitation
Unfunded -$                 -$                 -$                 -$                 -$                 -$                 5,202,000$         


062 New 27 Acre Park
461 - DIF Park Imp. 156,783$          100,000$          256,783$          -$                 -$                 -$                 -$                    
Unfunded -$                 4,124,464$       4,124,464$       -$                 -$                 -$                 -$                    


068 New 11 Acre Park
461 - DIF Park Imp. -$                 -$                 -$                 -$                 -$                 -$                 113,000$            


Subtotal - Parks 156,783$          4,224,464$       4,381,247$       -$                 -$                 -$                 5,315,000$         
Other


083 Caltrans I-15 Stormwater Mitigation (EA 1C570, 1E340)
100 - General Fund -$                 2,860$              2,860$              -$                 -$                 -$                 -$                    


084 Caltrans I-15 Roadway Safety Improvements (EA 1G890)
201 - Measure A 2,825$              -$                 2,825$              -$                 -$                 -$                 -$                    


085 Caltrans I-15 ADA Improvements (EA 1J670)
201 - Measure A 3,000$              -$                 3,000$              -$                 -$                 -$                 -$                    


Admin
201 - Measure A -$                 213,000$          213,000$          213,000$          213,000$          213,000$          213,000$            


Subtotal - Other 8,685$              213,000$          221,685$          213,000$          213,000$          213,000$          213,000$            
Drainage


039 Line F Storm Drain (Bundy Canyon Rd.)
451 - DIF Drainage 123,600$          -$                 123,600$          -$                 -$                 -$                 -$                    
502 - RCFC 206,302$          -$                 206,302$          -$                 -$                 -$                 -$                    
503 - TUMF 81,900$            -$                 81,900$            -$                 -$                 -$                 -$                    


060 Lemon St. Drainage Improvements
500 - RMRA (SB1) 106,000$          64,000$            170,000$          -$                 -$                 -$                 -$                    


063 Line C Basin and Storm Drain
201 - Measure A 8,302$              8,000$              16,302$            4,000$              -$                 -$                 -$                    


069 Miscellaneous Drainage Improvements
Unfunded -$                 -$                 -$                 -$                 490,000$          490,000$          490,000$            
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CITY OF WILDOMAR CIP – FY 21/22 THROUGH FY 25/26


CIP No. Project Name Fund
Carry-Over 


Balance
(as of 3/31)*


New Request
FY 21/22


Total FY 21/22 
Budget** FY 22/23 FY 23/24 FY 24/25 FY 25/26+


073 Wildomar Channel/McVicar St. Crossing
440 - DIF Roads -$                 -$                 -$                 -$                 23,200$            -$                 -$                    
451 - DIF Drainage -$                 -$                 -$                 -$                 282,700$          -$                 -$                    
Private Development -$                 -$                 -$                 -$                 611,800$          -$                 -$                    


086 Sedco MDP Line F-2 Storm Drain
201 - Measure A -$                 10,000$            10,000$            50,000$            -$                 6,000$              -$                    
502 - RCFC -$                 -$                 -$                 -$                 50,000$            306,000$          -$                    
Unfunded -$                 -$                 -$                 -$                 -$                 290,000$          -$                    


091 Catch Basin Filter Retrofit Project
251 - LLMD Zone 52 -$                 125,840$          125,840$          -$                 -$                 -$                 -$                    
251 - LLMD Zone 59 -$                 26,620$            26,620$            -$                 -$                 -$                 -$                    
251 - LLMD Zone 62 -$                 60,500$            60,500$            -$                 -$                 -$                 -$                    
251 - LLMD Zone 67 -$                 19,360$            19,360$            -$                 -$                 -$                 -$                    
251 - LLMD Zone 181 -$                 9,680$              9,680$              -$                 -$                 -$                 -$                    


023-1 Master Drainage Plan (MDP) Update
201 - Measure A 1,780$              13,220$            15,000$            -$                 -$                 -$                 -$                    


Subtotal - Drainage 592,584$          272,520$          865,104$          54,000$            1,457,700$       1,092,000$       490,000$            
Cemetery


067-1 Phase 1 Cemetery Improvements
302 - Cemetery CIP 50,000$            -$                 50,000$            353,000$          -$                 -$                 -$                    


Subtotal - Cemetery 50,000$            -$                 50,000$            353,000$          -$                 -$                 -$                    
Buildings


080 Fire Station 61 Site Improvements
Unfunded -$                 -$                 -$                 25,000$            175,000$          -$                 -$                    


093 Wildomar Fire Station #2 (East of I-15)
120 - Measure AA -$                 50,000$            50,000$            -$                 -$                 -$                 -$                    


Subtotal - Buildings -$                 50,000$            50,000$            25,000$            175,000$          -$                 -$                    
Grand Total 10,701,597$     7,674,000$       18,375,597$     13,439,200$     21,649,550$     9,768,750$       34,182,000$       
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CITY OF WILDOMAR
CAPITAL IMPROVEMENT PROGRAM PROJECT DETAIL SHEET


FY 21/22 to FY 25/26


PROJECT TITLE: CIP NO.: DEPT: Public Works
LOCATION: CATEGORY: MANAGER: Warren Repke
INITIATED: FY 19/20 Ongoing


FY 22/23
Balance 


Remaining 
(carry-over)


Additional 
Budget Total Budget FY 23/24 FY 24/25 FY 25/26 &


Future Years


Project Dev/Environ. 1,065,000$    -$               -$               -$               213,000$       213,000$        213,000$        213,000$       213,000$       
Design/PS&E -                 -                 -                 -                 -                 -                  -                  -                 -                 
Right-of-Way -                 -                 -                 -                 -                 -                  -                  -                 -                 
Construction -                 -                 -                 -                 -                 -                  -                  -                 -                 
Const Admin/Inspect. -                 -                 -                 -                 -                 -                  -                  -                 -                 


Total Cost: 1,065,000$    -$              -$              -$              213,000$      213,000$       213,000$       213,000$      213,000$      
FUNDING SOURCES
201 - Measure A 1,065,000$    -$               -$               -$               213,000$       213,000$        213,000$        213,000$       213,000$       


-                 -                 -                 -                 -                 -                  -                  -                 -                 
-                 -                 -                 -                 -                 -                  -                  -                 -                 
-                 -                 -                 -                 -                 -                  -                  -                 -                 
-                 -                 -                 -                 -                 -                  -                  -                 -                 


INITIAL COMPLETION:


PROJECT SUMMARY
Capital Improvement Program Administration Admin
Citywide Other


PROJECTED BUDGET


PROJECT DESCRIPTION AND EXHIBIT
Administration and management of the CIP includes such tasks as
preparation of project schedules, preparation and evaluation of project
and program budgets, preparation of reports, updates to standards
and specifications, engineering analyses of existing conditions and
potential improvements to City infrastructure, evaluation of and
planning for potential new projects, prepartion of grant applications for
project funding, program management tasks, and other associates
expenses. Where these activities are not specific to any previously
budgeted project, expenses are covered by CIP Administration.


PROJECT
PHASE/TASK


Total Project 
Cost Estimate


Previously 
Appropriated


Actual
Expenditures 
(as of 3/31)


FY 21/22


Page 15 of 67 Note: The total FY 21/22 budget is the sum of the "Balance Remaining (Carry‐Over)" and "FY 21/22 Additional Budget" columns.







CITY OF WILDOMAR
CAPITAL IMPROVEMENT PROGRAM PROJECT DETAIL SHEET


FY 21/22 to FY 25/26


PROJECT TITLE: CIP NO.: DEPT: Public Works
LOCATION: CATEGORY: MANAGER: Warren Repke
INITIATED: FY 21/22 FY 21/22


FY 22/23
Balance 


Remaining 
(carry-over)


Additional 
Budget Total Budget FY 23/24 FY 24/25 FY 25/26 &


Future Years


Project Dev/Environ. 18,220$         5,000$           3,220$           1,780$           13,220$         -$                -$                -$               -$               
Design/PS&E -                 -                 -                 -                 -                 -                  -                  -                 -                 
Right-of-Way -                 -                 -                 -                 -                 -                  -                  -                 -                 
Construction -                 -                 -                 -                 -                 -                  -                  -                 -                 
Const Admin/Inspect. -                 -                 -                 -                 -                 -                  -                  -                 -                 


Total Cost: 18,220$         5,000$           3,220$          1,780$          13,220$        -$               -$               -$              -$               
FUNDING SOURCES
201 - Measure A 18,220$         5,000$           3,220$           1,780$           13,220$         -$                -$                -$               -$               


-                 -                 -                 -                 -                 -                  -                  -                 -                 
-                 -                 -                 -                 -                 -                  -                  -                 -                 
-                 -                 -                 -                 -                 -                  -                  -                 -                 
-                 -                 -                 -                 -                 -                  -                  -                 -                 


INITIAL COMPLETION:


PROJECT SUMMARY
Master Drainage Plan (MDP) Update 023-1
Citywide Drainage


PROJECTED BUDGET


PROJECT DESCRIPTION AND EXHIBIT
The Wildomar Master Drainage Plan was adopted in December 2019.
To esnure that the document remains current and is easily accessible
for future review and modification, this project will:


1. Update proposed and existing facilities, based on current
information.
2. Organize technical data for retention and use.
3. Organize hardcopy and digital files.


PROJECT
PHASE/TASK


Total Project 
Cost Estimate


Previously 
Appropriated


Actual
Expenditures 
(as of 3/31)


FY 21/22
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CITY OF WILDOMAR
CAPITAL IMPROVEMENT PROGRAM PROJECT DETAIL SHEET


FY 21/22 to FY 25/26


PROJECT TITLE: CIP NO.: DEPT: Public Works
LOCATION: CATEGORY: MANAGER: Jason Farag
INITIATED: FY 20/21 FY 20/21


FY 22/23
Balance 


Remaining 
(carry-over)


Additional 
Budget Total Budget FY 23/24 FY 24/25 FY 25/26 &


Future Years


Project Dev/Environ. 18,208$         10,000$         3,208$           6,792$           8,208$           -$                -$                -$               -$               
Design/PS&E -                 -                 -                 -                 -                 -                  -                  -                 -                 
Right-of-Way -                 -                 -                 -                 -                 -                  -                  -                 -                 
Construction -                 -                 -                 -                 -                 -                  -                  -                 -                 
Const Admin/Inspect. -                 -                 -                 -                 -                 -                  -                  -                 -                 


Total Cost: 18,208$         10,000$         3,208$          6,792$          8,208$          -$               -$               -$              -$               
FUNDING SOURCES
410 - DIF Admin. 18,208$         10,000$         3,208$           6,792$           8,208$           -$                -$                -$               -$               


-                 -                 -                 -                 -                 -                  -                  -                 -                 
-                 -                 -                 -                 -                 -                  -                  -                 -                 
-                 -                 -                 -                 -                 -                  -                  -                 -                 
-                 -                 -                 -                 -                 -                  -                  -                 -                 


INITIAL COMPLETION:


PROJECT SUMMARY
Development Impact Fee (DIF) Update 023-2
Citywide Trans. (Roads)


PROJECTED BUDGET


PROJECT DESCRIPTION AND EXHIBIT
The last update to the City's Development Impact Fees (DIF) was
made in 2015. Since that time, the City has adopted several new
master plans including a Parks Master Plan, a Cemetery Master Plan,
a Drainage Master Plan, and a Circulation Element/Active
Transportation Plan (Mobility Plan). This project will complete a
comprehensive Citywide DIF Update to bring fees up to date with
current master planned facilities and with current construction costs.
This will help ensure that appropriate and adequate funds are
collected to mitigate the impacts to the City's infrastructure and
service levels from future development. DIF funds go towards City
projects to build and improve the City's infrastructure necessary to
support the increase in population and traffic (e.g. roads, sidewalks,
trails, storm drains, buildings for City services such as fire stations,
police stations, City Hall, etc...).


PROJECT
PHASE/TASK


Total Project 
Cost Estimate


Previously 
Appropriated


Actual
Expenditures 
(as of 3/31)


FY 21/22
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CITY OF WILDOMAR
CAPITAL IMPROVEMENT PROGRAM PROJECT DETAIL SHEET


FY 21/22 to FY 25/26


PROJECT TITLE: CIP NO.: DEPT: Public Works
LOCATION: CATEGORY: MANAGER: Jason Farag
INITIATED: FY 19/20 FY 20/21


FY 22/23
Balance 


Remaining 
(carry-over)


Additional 
Budget Total Budget FY 23/24 FY 24/25 FY 25/26 &


Future Years


Project Dev/Environ. 25,000$         20,000$         -$               20,000$         5,000$           -$                -$                -$               -$               
Design/PS&E 317,000         203,800         40,067           163,733         113,200         -                  -                  -                 -                 
Right-of-Way 475,000         50,000           -                 50,000           425,000         -                  -                  -                 -                 
Construction 3,000,000      -                 -                 -                 -                 3,000,000       -                  -                 -                 
Const Admin/Inspect. 225,000         -                 -                 -                 -                 225,000          -                  -                 -                 


Total Cost: 4,042,000$    273,800$       40,067$        233,733$      543,200$      3,225,000$    -$               -$              -$               
FUNDING SOURCES
120 - Measure AA 200,000$       -$               -$               -$               -$               200,000$        -$                -$               -$               
503 - TUMF 3,492,000      273,800         40,067           233,733         543,200         2,675,000       -                  -                 -                 
505 - MSRC 50,000           -                 -                 -                 -                 50,000            -                  -                 -                 
500 - RMRA (SB1) 300,000         -                 -                 -                 -                 300,000          -                  -                 -                 


-                 -                 -                 -                 -                 -                  -                  -                 -                 


INITIAL COMPLETION:


PROJECT SUMMARY
Clinton Keith Rd. Widening (Phase 1) 025-1
Clinton Keith Rd. (between I-15 and Copper Craft Rd.) Trans. (Roads)


PROJECTED BUDGET


PROJECT DESCRIPTION AND EXHIBIT
This project widens Clinton Keith Rd. to six lanes from the I-15 to
Wildomar Trail, four lanes from Wildomar Trail to Copper Craft Rd.,
and constructs Class II bike lanes in both directions throughout the
entire project. The project is approximately 2 miles long.


Clinton Keith Rd. (CKR) is an Urban Arterial Road in the City
Circulation Plan and is also a regional road that provides connectivity
between the I-15 and I-215 freeways. Widening the road will improve
the flow of traffic on and will close an existing bike lane gap


This project is referred to as Phase 1. Based on current traffic counts,
only four lanes are necessary for current volumes. A future widening
project will be necessary to widen the rest of the road to six lanes. 


PROJECT
PHASE/TASK


Total Project 
Cost Estimate


Previously 
Appropriated


Actual
Expenditures 
(as of 3/31)


FY 21/22


PROJECT
LIMITS
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CITY OF WILDOMAR
CAPITAL IMPROVEMENT PROGRAM PROJECT DETAIL SHEET


FY 21/22 to FY 25/26


PROJECT TITLE: CIP NO.: DEPT: Public Works
LOCATION: CATEGORY: MANAGER: Unassigned
INITIATED: FY 21/22 FY 25/26


FY 22/23
Balance 


Remaining 
(carry-over)


Additional 
Budget Total Budget FY 23/24 FY 24/25 FY 25/26 &


Future Years


Project Dev/Environ. 10,000$         -$               -$               -$               -$               10,000$          -$                -$               -$               
Design/PS&E 40,000           -                 -                 -                 -                 -                  40,000            -                 -                 
Right-of-Way 125,000         -                 -                 -                 -                 -                  125,000          -                 -                 
Construction 400,000         -                 -                 -                 -                 -                  -                  200,000         200,000         
Const Admin/Inspect. 60,000           -                 -                 -                 -                 -                  -                  30,000           30,000           


Total Cost: 635,000$       -$              -$              -$              -$               10,000$         165,000$       230,000$      230,000$      
FUNDING SOURCES
503 - TUMF 635,000$       -$               -$               -$               -$               10,000$          165,000$        230,000$       230,000$       


-                 -                 -                 -                 -                 -                  -                  -                 -                 
-                 -                 -                 -                 -                 -                  -                  -                 -                 
-                 -                 -                 -                 -                 -                  -                  -                 -                 
-                 -                 -                 -                 -                 -                  -                  -                 -                 


INITIAL COMPLETION:


PROJECT SUMMARY
Clinton Keith Rd. Widening (Phase 2) 025-2
Clinton Keith Rd. (between Wildomar Trail and Inland Valley Trans. (Roads)


PROJECTED BUDGET


PROJECT DESCRIPTION AND EXHIBIT
Widen Clinton Keith Rd. between Wildomar Trail and Inland Valley Dr.
to provide for three westbound lanes and bike lanes, for a total of six
lanes, through the segment. Widening this segment will require
regulatory environmental permits currently being secured with Phase
1 of the Clinton Keith Rd. Widening Project (CIP 025-1). Widening will
also require the construction of a retaining wall and extension of
existing culverts between Iodine Springs Rd. and Inland Valley Dr.


PROJECT
PHASE/TASK


Total Project 
Cost Estimate


Previously 
Appropriated


Actual
Expenditures 
(as of 3/31)


FY 21/22


PROJECT
LIMITS
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CITY OF WILDOMAR
CAPITAL IMPROVEMENT PROGRAM PROJECT DETAIL SHEET


FY 21/22 to FY 25/26


PROJECT TITLE: CIP NO.: DEPT: Public Works
LOCATION: CATEGORY: MANAGER: Warren Repke
INITIATED: FY 19/20 FY 21/22


FY 22/23
Balance 


Remaining 
(carry-over)


Additional 
Budget Total Budget FY 23/24 FY 24/25 FY 25/26 &


Future Years


Project Dev/Environ. -$               -$               -$               -$               -$               -$                -$                -$               -$               
Design/PS&E -                 -                 -                 -                 -                 -                  -                  -                 -                 
Right-of-Way -                 -                 -                 -                 -                 -                  -                  -                 -                 
Construction 6,405,377      6,314,773      -                 6,314,773      90,604           -                  -                  -                 -                 
Const Admin/Inspect. 249,727         249,727         -                 249,727         -                 -                  -                  -                 -                 


Total Cost: 6,655,104$    6,564,500$    -$              6,564,500$   90,604$        -$               -$               -$              -$               
FUNDING SOURCES
120 - Measure AA 199,504$       108,900$       -$               108,900$       90,604$         -$                -$                -$               -$               
503 - TUMF 1,207,200      1,207,200      -                 1,207,200      -                 -                  -                  -                 -                 
508 - Local Grants 3,516,000      3,516,000      -                 3,516,000      -                 -                  -                  -                 -                 
440 - DIF Roads 1,732,400      1,732,400      -                 1,732,400      -                 -                  -                  -                 -                 


-                 -                 -                 -                 -                 -                  -                  -                 -                 


INITIAL COMPLETION:


PROJECT SUMMARY
Bundy Canyon Rd. Imp. Project (Segment 1 - Const.) 026-1
Bundy Canyon Rd. (Cherry St. to 1500' east of Oak Circle Dr) Trans. (Roads)


PROJECTED BUDGET


PROJECT DESCRIPTION AND EXHIBIT
Widen Bundy Canyon Rd. from two lanes to four lanes between
Cherry St. and 1500' east of Oak Canyon Dr. Improvements include
road widening, new traffic signals, new storm drains, and
signing/striping.


See also CIP 039 (Storm Drain Improvements) and CIP 077-078
(Signal Improvements) for related project details and budgets.


Note: This project detail sheet reflects only the costs associated with
construction of Segment 1.


PROJECT
PHASE/TASK


Total Project 
Cost Estimate


Previously 
Appropriated


Actual
Expenditures 
(as of 3/31)


FY 21/22


PROJECT
LIMITS
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CITY OF WILDOMAR
CAPITAL IMPROVEMENT PROGRAM PROJECT DETAIL SHEET


FY 21/22 to FY 25/26


PROJECT TITLE: CIP NO.: DEPT: Public Works
LOCATION: CATEGORY: MANAGER: Warren Repke
INITIATED: FY 21/22 FY 21/22


FY 22/23
Balance 


Remaining 
(carry-over)


Additional 
Budget Total Budget FY 23/24 FY 24/25 FY 25/26 &


Future Years


Project Dev/Environ. -$               -$               -$               -$               -$               -$                -$                -$               -$               
Design/PS&E 100,000         -                 -                 -                 -                 100,000          -                  -                 -                 
Right-of-Way 164,000         -                 -                 -                 164,000         -                  -                  -                 -                 
Construction 10,736,600    -                 -                 -                 -                 -                  10,736,600     -                 -                 
Const Admin/Inspect. 350,000         -                 -                 -                 -                 -                  350,000          -                 -                 


Total Cost: 11,350,600$  -$              -$              -$              164,000$      100,000$       11,086,600$  -$              -$               
FUNDING SOURCES
201 - Measure A 50,000$         -$               -$               -$               -$               -$                50,000$          -$               -$               
120 - Measure AA 62,500           -                 -                 -                 -                 -                  62,500            -                 -                 
440 - DIF Roads 139,000         -                 -                 -                 -                 -                  139,000          -                 -                 
450 - DIF Signals 111,000         -                 -                 -                 -                 -                  111,000          -                 -                 
503 - TUMF 5,340,800      -                 -                 -                 164,000         100,000          5,076,800       -                 -                 
Unfunded 5,647,300      -                 -                 -                 -                 -                  5,647,300       -                 -                 


PROJECTED BUDGET


PROJECT DESCRIPTION AND EXHIBIT
Widen Bundy Canyon Rd. from two lanes to four lanes with
associated improvements. See also CIP 071-072 (Signal
Improvements) for related project details and budgets.


PROJECT
PHASE/TASK


Total Project 
Cost Estimate


Previously 
Appropriated


Actual
Expenditures 
(as of 3/31)


FY 21/22


INITIAL COMPLETION:


PROJECT SUMMARY
Bundy Canyon Rd. Improvement Project (Segment 2) 026-2
Oak Circle Dr. to 600' East of The Farm Rd. Trans. (Roads)
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CITY OF WILDOMAR
CAPITAL IMPROVEMENT PROGRAM PROJECT DETAIL SHEET


FY 21/22 to FY 25/26


PROJECT TITLE: CIP NO.: DEPT: Public Works
LOCATION: CATEGORY: MANAGER: Warren Repke
INITIATED: FY 21/22 FY 21/22


FY 22/23
Balance 


Remaining 
(carry-over)


Additional 
Budget Total Budget FY 23/24 FY 24/25 FY 25/26 &


Future Years


Project Dev/Environ. -$               -$               -$               -$               -$               -$                -$                -$               -$               
Design/PS&E 75,000           -                 -                 -                 75,000           -                  -                  -                 -                 
Right-of-Way -                 -                 -                 -                 -                 -                  -                  -                 -                 
Construction 3,713,000      -                 -                 -                 -                 3,713,000       -                  -                 -                 
Const Admin/Inspect. 202,000         -                 -                 -                 -                 202,000          -                  -                 -                 


Total Cost: 3,990,000$    -$              -$              -$              75,000$        3,915,000$    -$               -$              -$               
FUNDING SOURCES
480 - DIF Trails 294,000$       -$               -$               -$               -$               294,000$        -$                -$               -$               
503 - TUMF 1,655,000      -                 -                 -                 -                 1,655,000       -                  -                 -                 
507 - Misc. State Fund 1,454,000      -                 -                 -                 -                 1,454,000       -                  -                 -                 
120 - Measure AA 587,000         -                 -                 -                 75,000           512,000          -                  -                 -                 


-                 -                 -                 -                 -                 -                  -                  -                 -                 


INITIAL COMPLETION:


PROJECT SUMMARY
Bundy Canyon Rd. Active Transportation Corridor 026-3
Monte Vista Dr. to 600' East of The Farm Rd. Trails


PROJECTED BUDGET


PROJECT DESCRIPTION AND EXHIBIT
Provides 2.2 mile Active Transportation Cooridor with 15' wide Class I
Bike and Pedestrian Path with lighting and wood/rope fence.


PROJECT
PHASE/TASK


Total Project 
Cost Estimate


Previously 
Appropriated


Actual
Expenditures 
(as of 3/31)


FY 21/22
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CITY OF WILDOMAR
CAPITAL IMPROVEMENT PROGRAM PROJECT DETAIL SHEET


FY 21/22 to FY 25/26


PROJECT TITLE: CIP NO.: DEPT: Public Works
LOCATION: CATEGORY: MANAGER: Samir Nuhaily
INITIATED: FY 19/20 FY 21/22*


FY 22/23
Balance 


Remaining 
(carry-over)


Additional 
Budget Total Budget FY 23/24 FY 24/25 FY 25/26 &


Future Years


Project Dev/Environ. 150,000$       1,186,000$    81,005$         1,104,995$    (1,036,000)$   -$                -$                -$               -$               
Design/PS&E -                 -                 -                 -                 -                 -                  -                  -                 -                 
Right-of-Way -                 -                 -                 -                 -                 -                  -                  -                 -                 
Construction -                 -                 -                 -                 -                 -                  -                  -                 -                 
Const Admin/Inspect. -                 -                 -                 -                 -                 -                  -                  -                 -                 


Total Cost: 150,000$       1,186,000$    81,005$        1,104,995$   (1,036,000)$  -$               -$               -$              -$               
FUNDING SOURCES
503 - TUMF 150,000$       1,186,000$    81,005$         1,104,995$    (1,036,000)$   -$                -$                -$               -$               


-                 -                 -                 -                 -                 -                  -                  -                 -                 
-                 -                 -                 -                 -                 -                  -                  -                 -                 
-                 -                 -                 -                 -                 -                  -                  -                 -                 
-                 -                 -                 -                 -                 -                  -                  -                 -                 


INITIAL COMPLETION:


PROJECT SUMMARY
Palomar St. Widening Project - Phase 1 (Environmental) 028-1
Meadow Ridge Ln. to south City Limits/Murrieta Trans. (Roads)


PROJECTED BUDGET


PROJECT DESCRIPTION AND EXHIBIT
The project scope will widen Palomar St. to its ultimate width to
provide four lanes of travel with a bike lane, sidewalk and multi-
purpose trail on the west side.


This project addresses the projected increase in traffic volumes and
the need to provide bike lane, pedestrian access and path of travel to
existing school, church and commercial areas.


Phase 1 of the Project focuses on the environmental document and
securing the necessary environmental permits to allow future phases
to be constructed.


*Note: This project has been re-organized into multiple phases since
the initiation of the original project. See CIP 028-2, CIP 028-3, and
CIP 059 for additional phases/details. As a result, previous
appropriations are being transferred back to be re-allocated in the
other phases.


PROJECT
PHASE/TASK


Total Project 
Cost Estimate


Previously 
Appropriated


Actual
Expenditures 
(as of 3/31)


FY 21/22


PALOMAR ST.PALOMAR ST.


PROJECT LIMITS


REALIGNMENT
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CITY OF WILDOMAR
CAPITAL IMPROVEMENT PROGRAM PROJECT DETAIL SHEET


FY 21/22 to FY 25/26


PROJECT TITLE: CIP NO.: DEPT: Public Works
LOCATION: CATEGORY: MANAGER: Samir Nuhaily
INITIATED: FY 21/22 FY 23/24


FY 22/23
Balance 


Remaining 
(carry-over)


Additional 
Budget Total Budget FY 23/24 FY 24/25 FY 25/26 &


Future Years


Project Dev/Environ. 126,500$       -$               -$               -$               126,500$       -$                -$                -$               -$               
Design/PS&E 277,000         277,000         -                 277,000         -                 -                  -                  -                 -                 
Right-of-Way 176,000         -                 -                 -                 176,000         -                  -                  -                 -                 
Construction 2,275,000      -                 -                 -                 -                 2,275,000       -                  -                 -                 
Const Admin/Inspect. 176,000         -                 -                 -                 -                 176,000          -                  -                 -                 


Total Cost: 3,030,500$    277,000$       -$              277,000$      302,500$      2,451,000$    -$               -$              -$               
FUNDING SOURCES
503 - TUMF 2,305,500$    277,000$       -$               277,000$       302,500$       1,726,000$     -$                -$               -$               
120 - Measure AA 115,000         -                 -                 -                 -                 115,000          -                  -                 -                 
Unfunded 610,000         -                 -                 -                 -                 610,000          -                  -                 -                 


-                 -                 -                 -                 -                 -                  -                  -                 -                 
-                 -                 -                 -                 -                 -                  -                  -                 -                 


PROJECTED BUDGET


PROJECT DESCRIPTION AND EXHIBIT
Phase 2 of the Palomar St. Widening Project will widen Palomar St.
between Gruwell St. to Wildomar Trail. This project will be designed
and constructed concurrently with Phase 1 of the Cemetery Master
Plan improvements (see CIP 067-1 for details and additional funding).
Improvements on Palomar St. will include the addition of new vehicle
lanes to widen the road from two lanes to four lanes, bike lanes,
sidewalks, and multi-purpose trails. Design of the project will also take
into account the Wildomar Old Town Vision located at the northeast
corner of Wildomar Trail and Palomar St. The project will also include
improvements to Gruwell St. along the frontage of the cemetery,
including roadway widening, bike lanes, curb, gutter, and a pedestrian
path (sidewalk and/or trail).


PROJECT
PHASE/TASK


Total Project 
Cost Estimate


Previously 
Appropriated


Actual
Expenditures 
(as of 3/31)


FY 21/22


INITIAL COMPLETION:


PROJECT SUMMARY
Palomar St. Widening Project (Phase 2) 028-2
Gruwell St. to Wildomar Trail Trans. (Roads)


PALOMAR ST.
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PROJECT LIMITS


WILDOMAR
CEMETERY


UNITED STATES 
POST OFFICE


WILDOMAR
ELEMENTARY


PALOMAR ST.
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CITY OF WILDOMAR
CAPITAL IMPROVEMENT PROGRAM PROJECT DETAIL SHEET


FY 21/22 to FY 25/26


PROJECT TITLE: CIP NO.: DEPT: Public Works
LOCATION: CATEGORY: MANAGER: Samir Nuhaily
INITIATED: FY 19/20 FY 21/22*


FY 22/23
Balance 


Remaining 
(carry-over)


Additional 
Budget Total Budget FY 23/24 FY 24/25 FY 25/26 &


Future Years


Project Dev/Environ. 102,000$       -$               -$               -$               -$               -$                102,000$        -$               -$               
Design/PS&E 255,000         -                 -                 -                 -                 -                  255,000          -                 -                 
Right-of-Way 422,000         -                 -                 -                 -                 -                  422,000          -                 -                 
Construction 916,200         -                 -                 -                 -                 -                  -                  916,200         -                 
Const Admin/Inspect. 101,800         -                 -                 -                 -                 -                  -                  101,800         -                 


Total Cost: 1,797,000$    -$              -$              -$              -$               -$               779,000$       1,018,000$   -$               
FUNDING SOURCES
503 - TUMF 1,691,000$    -$               -$               -$               -$               -$                779,000$        912,000$       -$               
Unfunded 106,000         -                 -                 -                 -                 -                  -                  106,000         -                 


-                 -                 -                 -                 -                 -                  -                  -                 -                 
-                 -                 -                 -                 -                 -                  -                  -                 -                 
-                 -                 -                 -                 -                 -                  -                  -                 -                 


PROJECTED BUDGET


PROJECT DESCRIPTION AND EXHIBIT
This project will widen Palomar St. to its ultimate width to provide four
lanes of travel with a bike lane, sidewalk and multi-purpose trail on the
west side.


This project addresses the projected increase in traffic volumes and
the need to provide bike lane, pedestrian access and path of travel to
existing school, church and commercial areas.


*Note: The environmental phase of this project is covered under CIP
028-1. See CIP 028-1, CIP 028-2, and CIP 059 for additional
widening phases and details.


PROJECT
PHASE/TASK


Total Project 
Cost Estimate


Previously 
Appropriated


Actual
Expenditures 
(as of 3/31)


FY 21/22


INITIAL COMPLETION:


PROJECT SUMMARY
Palomar St. Widening Project (Phase 3) 028-3
Clinton Keith Rd. to south City Limits/Murrieta Trans. (Roads)


PALOMAR ST.PALOMAR ST.
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CITY OF WILDOMAR
CAPITAL IMPROVEMENT PROGRAM PROJECT DETAIL SHEET


FY 21/22 to FY 25/26


PROJECT TITLE: CIP NO.: DEPT: Public Works
LOCATION: CATEGORY: MANAGER: Warren Repke
INITIATED: FY 19/20 FY 20/21


FY 22/23
Balance 


Remaining 
(carry-over)


Additional 
Budget Total Budget FY 23/24 FY 24/25 FY 25/26 &


Future Years


Project Dev/Environ. -$               -$               -$               -$               -$               -$                -$                -$               -$               
Design/PS&E -                 -                 -                 -                 -                 -                  -                  -                 -                 
Right-of-Way -                 -                 -                 -                 -                 -                  -                  -                 -                 
Construction 422,300         422,300         10,498           411,802         -                 -                  -                  -                 -                 
Const Admin/Inspect. -                 -                 -                 -                 -                 -                  -                  -                 -                 


Total Cost: 422,300$       422,300$       10,498$        411,802$      -$               -$               -$               -$              -$               
FUNDING SOURCES
451 - DIF Drainage 123,600$       123,600$       -$               123,600$       -$               -$                -$                -$               -$               
502 - RCFC 216,800         216,800         10,498           206,302         -                 -                  -                  -                 -                 
503 - TUMF 81,900           81,900           -                 81,900           -                 -                  -                  -                 -                 


-                 -                 -                 -                 -                 -                  -                  -                 -                 
-                 -                 -                 -                 -                 -                  -                  -                 -                 


INITIAL COMPLETION:


PROJECT SUMMARY
Line F Storm Drain (Bundy Canyon Rd.) 039
Bundy Canyon Rd. (I-15 to Sellers St.) Drainage


PROJECTED BUDGET


PROJECT DESCRIPTION AND EXHIBIT
This is a cooperative project with Riverside County Flood Control and
Water Conservation District to constuct their Master Drainage Plan
Line F Storm Drain Extension. This project will install underground
pipe/storm drain with catch basins and appurtenances and is being
constructed concurrently with the Bundy Canyon Rd. Widening Project
(Segment 1) (CIP 026-1).


Note: Construction Admin/Inspection costs are included in CIP 026-1.


PROJECT
PHASE/TASK


Total Project 
Cost Estimate


Previously 
Appropriated


Actual
Expenditures 
(as of 3/31)


FY 21/22
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LINE F STORM DRAIN (BLUE) (MAIN 
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Page 26 of 67 Note: The total FY 21/22 budget is the sum of the "Balance Remaining (Carry‐Over)" and "FY 21/22 Additional Budget" columns.







CITY OF WILDOMAR
CAPITAL IMPROVEMENT PROGRAM PROJECT DETAIL SHEET


FY 21/22 to FY 25/26


PROJECT TITLE: CIP NO.: DEPT: Public Works
LOCATION: CATEGORY: MANAGER: Cameron Luna
INITIATED: FY 19/20 FY 20/21


FY 22/23
Balance 


Remaining 
(carry-over)


Additional 
Budget Total Budget FY 23/24 FY 24/25 FY 25/26 &


Future Years


Project Dev/Environ. 15,000$         500$              450$              50$                15,000$         -$                -$                -$               -$               
Design/PS&E 10,000           -                 -                 -                 -                 -                  10,000            -                 -                 
Right-of-Way 15,000           -                 -                 -                 15,000           -                  -                  -                 -                 
Construction 65,000           -                 -                 -                 -                 -                  65,000            -                 -                 
Const Admin/Inspect. 12,000           -                 -                 -                 -                 -                  12,000            -                 -                 


Total Cost: 117,000$       500$              450$             50$               30,000$        -$               87,000$         -$              -$               
FUNDING SOURCES
201 - Measure A 30,000$         500$              450$              50$                30,000$         -$                -$                -$               -$               
Unfunded 87,000           -                 -                 -                 -                  87,000            -                 -                 


-                 -                 -                 -                 -                 -                  -                  -                 -                 
-                 -                 -                 -                 -                 -                  -                  -                 -                 
-                 -                 -                 -                 -                 -                  -                  -                 -                 


INITIAL COMPLETION:


PROJECT SUMMARY
Wildomar Channel Trail Access 043
Wildomar Channel/Murrieta Creek Trails


PROJECTED BUDGET


PROJECT DESCRIPTION AND EXHIBIT
This project proposes to remove the locked gates on the east side of
the existing Wildomar Channel access roads to open the access
roads to the public for trail purposes. Funds proposed for FY 21/22 or
22/23 are for execution of a perpetual agreement between the City
and the Riverside County Flood Control District (RCFC) to allow
continued public use of the access roads, and grant applications to
secure funding for construction aimed towards minimizing local funds
that will be needed to build the project.


The project provides additional pedestrian facilities (trail), promotes
active transportation, and improves pedestrian connectivity in this part
of the City. The project also eliminates the need for the City to enter
into event-specific agreements with the Riverside County Flood
Control District (RCFC) for use of the access roads during public
events (e.g. 5-K Runs, etc...).


PROJECT
PHASE/TASK


Total Project 
Cost Estimate


Previously 
Appropriated


Actual
Expenditures 
(as of 3/31)


FY 21/22


PROJECT LIMITS


PROJECT LOCATIONS
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CITY OF WILDOMAR
CAPITAL IMPROVEMENT PROGRAM PROJECT DETAIL SHEET


FY 21/22 to FY 25/26


PROJECT TITLE: CIP NO.: DEPT: Public Works
LOCATION: CATEGORY: MANAGER: Cameron Luna
INITIATED: FY 19/20 FY 23/24


FY 22/23
Balance 


Remaining 
(carry-over)


Additional 
Budget Total Budget FY 23/24 FY 24/25 FY 25/26 &


Future Years


Project Dev/Environ. 15,000$         -$               -$               -$               15,000$         -$                -$                -$               -$               
Design/PS&E 76,000           61,000           51,000           10,000           15,000           -                  -                  -                 -                 
Right-of-Way -                 -                 -                 -                 -                 -                  -                  -                 -                 
Construction 400,000         -                 -                 -                 -                 -                  400,000          -                 -                 
Const Admin/Inspect. 47,000           -                 -                 -                 -                 -                  47,000            -                 -                 


Total Cost: 538,000$       61,000$         51,000$        10,000$        30,000$        -$               447,000$       -$              -$               
FUNDING SOURCES
282 - CDBG 91,000$         61,000$         51,000$         10,000$         30,000$         -$                -$                -$               -$               
Unfunded 447,000         -                 -                 -                 -                 -                  447,000          -                 -                 


-                 -                 -                 -                 -                 -                  -                  -                 -                 
-                 -                 -                 -                 -                 -                  -                  -                 -                 
-                 -                 -                 -                 -                 -                  -                  -                 -                 


INITIAL COMPLETION:


PROJECT SUMMARY
Mission Trail/Sedco Sidewalk (CDBG) (Phase 3) 044-3
Mission Trail (between Malaga Rd. and Elberta Ave.) Trans. (Roads)


PROJECTED BUDGET


PROJECT DESCRIPTION AND EXHIBIT
This project will design and construct curb, gutter, sidewalk, and
driveway approaches on the east side of Mission Trail. This is Phase
3 of the Sedco (Mission Trail) sidewalk project which will create a
contiguous walking path on Mission Trail from Malaga Rd. to Olive St.


This project closes a key infrastructure "gap" where these
improvements would enhance the mobility of pedestrians and provide
new connectivity to amenities like Malaga Park, and other regional
points of interest like Lake Elsinore Storm Stadium.


PROJECT
PHASE/TASK


Total Project 
Cost Estimate


Previously 
Appropriated


Actual
Expenditures 
(as of 3/31)


FY 21/22
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CITY OF WILDOMAR
CAPITAL IMPROVEMENT PROGRAM PROJECT DETAIL SHEET


FY 21/22 to FY 25/26


PROJECT TITLE: CIP NO.: DEPT: Public Works
LOCATION: CATEGORY: MANAGER: Warren Repke
INITIATED: FY 21/22 FY 21/22


FY 22/23
Balance 


Remaining 
(carry-over)


Additional 
Budget Total Budget FY 23/24 FY 24/25 FY 25/26 &


Future Years


Project Dev/Environ. 38,500$         -$               -$               -$               38,500$         -$                -$                -$               -$               
Design/PS&E -                 -                 -                 -                 -                 -                  -                  -                 -                 
Right-of-Way -                 -                 -                 -                 -                 -                  -                  -                 -                 
Construction -                 -                 -                 -                 -                 -                  -                  -                 -                 
Const Admin/Inspect. -                 -                 -                 -                 -                 -                  -                  -                 -                 


Total Cost: 38,500$         -$              -$              -$              38,500$        -$               -$               -$              -$               
FUNDING SOURCES
507 - Misc. State Fund 31,500$         -$               -$               -$               31,500$         -$                -$                -$               -$               
201 - Measure A 7,000             -                 -                 -                 7,000             -                  -                  -                 -                 


-                 -                 -                 -                 -                 -                  -                  -                 -                 
-                 -                 -                 -                 -                 -                  -                  -                 -                 
-                 -                 -                 -                 -                 -                  -                  -                 -                 


INITIAL COMPLETION:


PROJECT SUMMARY
Preparation of Local Road Safety Plan (LRSP) 051-1
Citywide Trans. (Roads)


PROJECTED BUDGET


PROJECT DESCRIPTION AND EXHIBIT
Establish and use stakeholder groups to evaluate roadway safety
issues and develop a plan to mitigate deficencies.


PROJECT
PHASE/TASK


Total Project 
Cost Estimate


Previously 
Appropriated


Actual
Expenditures 
(as of 3/31)


FY 21/22
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CITY OF WILDOMAR
CAPITAL IMPROVEMENT PROGRAM PROJECT DETAIL SHEET


FY 21/22 to FY 25/26


PROJECT TITLE: CIP NO.: DEPT: Public Works
LOCATION: CATEGORY: MANAGER: Warren Repke
INITIATED: FY 18/19 Recurring Proj.


FY 22/23
Balance 


Remaining 
(carry-over)


Additional 
Budget Total Budget FY 23/24 FY 24/25 FY 25/26 &


Future Years


Project Dev/Environ. -$               -$               -$               -$               -$               -$                -$                -$               -$               
Design/PS&E 120,000         -                 -                 -                 -                 30,000            30,000            30,000           30,000           
Right-of-Way -                 -                 -                 -                 -                 -                  -                  -                 -                 
Construction 3,730,000      -                 -                 -                 930,000         500,000          500,000          500,000         500,000         
Const Admin/Inspect. 250,000         -                 -                 -                 50,000           50,000            50,000            50,000           50,000           


Total Cost: 4,100,000$    -$              -$              -$              980,000$      580,000$       580,000$       580,000$      580,000$      
FUNDING SOURCES
201 - Measure A 370,000$       -$               -$               -$               50,000$         80,000$          80,000$          80,000$         80,000$         
500 - RMRA (SB1) 3,730,000      -                 -                 -                 930,000         500,000          500,000          500,000         500,000         


-                 -                 -                 -                 -                 -                  -                  -                 -                 
-                 -                 -                 -                 -                 -                  -                  -                 -                 
-                 -                 -                 -                 -                 -                  -                  -                 -                 


INITIAL COMPLETION:


PROJECT SUMMARY
Pavement Rehabilitation Program 057-1
Citywide Trans. (Maint.)


PROJECTED BUDGET


PROJECT DESCRIPTION AND EXHIBIT
Annual Pavement Rehabilitation Program:


This program provides for the rehabilitation of selected streets based
on the City Pavement Management Report, Maintenance Records,
and Citizen Input. For FY 2021/2022, the project will be constructed
concurrently with CIP 058 and CIP 060.


Note: Since this is an annually recurring project, previous
appropriations are made yearly and may have remaning balances
that vary from year to year. These balances are separetly tracked by
the Finance Department. The budget shown below strictly reflects the
proposed project budget for the next fiscal year, without consideration
of carry-over funds.


PROJECT
PHASE/TASK


Total Project 
Cost Estimate


Previously 
Appropriated


Actual
Expenditures 
(as of 3/31)


FY 21/22


PRE‐REHAB


WILDOMAR TRAIL REHAB (CIP 057 ‐ SUMMER 2020)


POST‐REHAB
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CITY OF WILDOMAR
CAPITAL IMPROVEMENT PROGRAM PROJECT DETAIL SHEET


FY 21/22 to FY 25/26


PROJECT TITLE: CIP NO.: DEPT: Public Works
LOCATION: CATEGORY: MANAGER: Warren Repke
INITIATED: FY 20/21 Recurring Proj.


FY 22/23
Balance 


Remaining 
(carry-over)


Additional 
Budget Total Budget FY 23/24 FY 24/25 FY 25/26 &


Future Years


Project Dev/Environ. -$               -$               -$               -$               -$               -$                -$                -$               -$               
Design/PS&E -                 -                 -                 -                 -                 -                  -                  -                 -                 
Right-of-Way -                 -                 -                 -                 -                 -                  -                  -                 -                 
Construction 1,000,000      30,000           -                 30,000           170,000         200,000          200,000          200,000         200,000         
Const Admin/Inspect. -                 -                 -                 -                 -                 -                  -                  -                 -                 


Total Cost: 1,000,000$    30,000$         -$              30,000$        170,000$      200,000$       200,000$       200,000$      200,000$      
FUNDING SOURCES
120 - Measure AA 200,000$       30,000$         -$               30,000$         170,000$       -$                -$                -$               -$               
500 - RMRA (SB1) 800,000         -                 -                 -                 -                 200,000          200,000          200,000         200,000         


-                 -                 -                 -                 -                 -                  -                  -                 -                 
-                 -                 -                 -                 -                 -                  -                  -                 -                 
-                 -                 -                 -                 -                 -                  -                  -                 -                 


INITIAL COMPLETION:


PROJECT SUMMARY
Annual Slurry Seal Program 058
Citywide Trans. (Maint.)


PROJECTED BUDGET


PROJECT DESCRIPTION AND EXHIBIT
Annual Street Preservation Program:


This program provides for the preservation of existing streets through
the application of a Slurry Seal to the street surface. Streets are
selected based on the City Pavement Management Report,
Maintenance Records, and Citizen Input.


PROJECT
PHASE/TASK


Total Project 
Cost Estimate


Previously 
Appropriated


Actual
Expenditures 
(as of 3/31)


FY 21/22


CITY‐WIDE PROJECT
(EXACT STREETS TO BE DETERMINED)
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CITY OF WILDOMAR
CAPITAL IMPROVEMENT PROGRAM PROJECT DETAIL SHEET


FY 21/22 to FY 25/26


PROJECT TITLE: CIP NO.: DEPT: Public Works
LOCATION: CATEGORY: MANAGER: Samir Nuhaily
INITIATED: FY 19/20 FY 20/21


FY 22/23
Balance 


Remaining 
(carry-over)


Additional 
Budget Total Budget FY 23/24 FY 24/25 FY 25/26 &


Future Years


Project Dev. -$               150,000$       -$               150,000$       (150,000)$      -$                -$                -$               -$               
Design/PS&E 112,000         95,420           9,918             85,502           16,580           -                  -                  -                 -                 
Right-of-Way 132,000         66,220           3,306             62,914           65,780           -                  -                  -                 -                 
Construction 800,000         448,000         -                 448,000         352,000         -                  -                  -                 -                 
Const Admin/Inspect. 48,000           53,760           -                 53,760           (5,760)            -                  -                  -                 -                 


Total Cost: 1,092,000$    813,400$       13,224$        800,176$      278,600$      -$               -$               -$              -$               
FUNDING SOURCES
201 - Measure A 57,600$         57,600$         4,633$           52,967$         -$               -$                -$                -$               -$               
203 - TDA Fund 275,000         275,000         -                 275,000         -                 -                  -                  -                 -                 
503 - TUMF 733,400         480,800         8,591             472,209         252,600         -                  -                  -                 -                 
120 - Measure AA 26,000           -                 -                 -                 26,000           -                  -                  -                 -                 


-                 -                 -                 -                 -                 -                  -                  -                 -                 


INITIAL COMPLETION:


PROJECT SUMMARY
Palomar & Clinton Keith Sidewalk and Bike Trails 059
Palomar (CKR to McVicar), CKR (east/west of Stable Lanes) Trails


PROJECTED BUDGET


PROJECT DESCRIPTION AND EXHIBIT
This project will provide roadway improvements and bike lanes and a
multi-purpose trail along the west side of Palomar Street between
Shadow Canyon Trail and Clinton Keith Road. The project will also
provide street improvements on Clinton Keith Road in the vicinity of
Stable Lanes Road. These street improvements will facilitate and
enhance vehicular, bicycle and pedestrian traffic in the area.


The Environmental Phase of this project, and associated
expenditures, was completed with the Environmental Phase of CIP
028-1.


PROJECT
PHASE/TASK


Total Project 
Cost Estimate


Previously 
Appropriated


Actual
Expenditures 
(as of 3/31)


FY 21/22


LEGEND
SIDEWALK/TRAIL


EXISTING
PROPOSED


BIKE LANES
EXISTING
PROPOSED N
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CITY OF WILDOMAR
CAPITAL IMPROVEMENT PROGRAM PROJECT DETAIL SHEET


FY 21/22 to FY 25/26


PROJECT TITLE: CIP NO.: DEPT: Public Works
LOCATION: CATEGORY: MANAGER: Samir Nuhaily
INITIATED: FY 19/20 FY 20/21


FY 22/23
Balance 


Remaining 
(carry-over)


Additional 
Budget Total Budget FY 23/24 FY 24/25 FY 25/26 &


Future Years


Project Dev/Environ. -$               -$               -$               -$               -$               -$                -$                -$               -$               
Design/PS&E 10,300           75,000           10,300           64,700           (64,700)          -                  -                  -                 -                 
Right-of-Way -                 -                 -                 -                 -                 -                  -                  -                 -                 
Construction 170,000         106,000         -                 106,000         64,000           -                  -                  -                 -                 
Const Admin/Inspect. -                 -                 -                 -                 -                 -                  -                  -                 -                 


Total Cost: 180,300$       181,000$       10,300$        170,700$      (700)$            -$               -$               -$              -$               
FUNDING SOURCES
201 - Measure A 10,300$         75,000$         10,300$         64,700$         (64,700)$        -$                -$                -$               -$               
500 - RMRA (SB1) 170,000         106,000         -                 106,000         64,000           -                  -                  -                 -                 


-                 -                 -                 -                 -                 -                  -                  -                 -                 
-                 -                 -                 -                 -                 -                  -                  -                 -                 
-                 -                 -                 -                 -                 -                  -                  -                 -                 


INITIAL COMPLETION:


PROJECT SUMMARY
Lemon St. Pavement Rehab and Drainage Improvements 060
Lemon St. between Lost Rd. and Citrus Grove Drainage


PROJECTED BUDGET


PROJECT DESCRIPTION AND EXHIBIT
This project involves the rehabilitation of existing pavement and
installation of drainage improvements at the intersection of Lemon
Street and Gafford Road and also downstream in the vicinity of Citrus
Grove. The drainage improvements are designed to reduce the level
of siltation and alleviate flooding along Lemon Street. However, the
drainage improvements have currently been placed on hold due to the
ongoing development of CIP 086 - Sedco MDP Line F-2 Storm Drain -
which will alleviate the drainage impacts to Lemon St. to a much
greater extent and address the intended drainage mititgation currently
included in this project.


PROJECT
PHASE/TASK


Total Project 
Cost Estimate


Previously 
Appropriated


Actual
Expenditures 
(as of 3/31)


FY 21/22


O
RA


N
G
E 
ST
.


AREA OF SEDIMENT 
DEPOSIT AFTER RAIN


DISTRESSED PAVEMENT/ 
REHAB AREA


DIRECTION OF RUNOFF


N
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CITY OF WILDOMAR
CAPITAL IMPROVEMENT PROGRAM PROJECT DETAIL SHEET


FY 21/22 to FY 25/26


PROJECT TITLE: CIP NO.: DEPT: Parks and Rec
LOCATION: CATEGORY: MANAGER: Dan York
INITIATED: FY 19/20 FY 19/20


FY 22/23
Balance 


Remaining 
(carry-over)


Additional 
Budget Total Budget FY 23/24 FY 24/25 FY 25/26 &


Future Years


Project Dev/Environ. -$               -$               -$               -$               -$               -$                -$                -$               -$               
Design/PS&E 326,000         -                 -                 -                 -                 -                  -                  -                 326,000         
Right-of-Way -                 -                 -                 -                 -                 -                  -                  -                 -                 
Construction 4,600,000      -                 -                 -                 -                 -                  -                  -                 4,600,000      
Const Admin/Inspect. 276,000         -                 -                 -                 -                 -                  -                  -                 276,000         


Total Cost: 5,202,000$    -$              -$              -$              -$               -$               -$               -$              5,202,000$   
FUNDING SOURCES
Unfunded 5,202,000$    -$               -$               -$               -$               -$                -$                -$               5,202,000$    


-                 -                 -                 -                 -                 -                  -                  -                 -                 
-                 -                 -                 -                 -                 -                  -                  -                 -                 
-                 -                 -                 -                 -                 -                  -                  -                 -                 
-                 -                 -                 -                 -                 -                  -                  -                 -                 


INITIAL COMPLETION:


PROJECT SUMMARY
Regency-Heritage Park Rehabilitation 061
Regency- Heritage Park Parks


PROJECTED BUDGET


PROJECT DESCRIPTION AND EXHIBIT
This project prepares a Concept Plan and Construction Cost
Estimate, including a Flood Control/Grading Analysis, for the
rehabilitation of the park.


The park is in need of improvements to control drainage and upgrade
facilities. This work will provide a concept plan and costs for the
needed improvements.


PROJECT
PHASE/TASK


Total Project 
Cost Estimate


Previously 
Appropriated


Actual
Expenditures 
(as of 3/31)


FY 21/22


BUNDY CANYON RD.


M
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O
N
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IL


REGENCY HERITAGE PARK
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CITY OF WILDOMAR
CAPITAL IMPROVEMENT PROGRAM PROJECT DETAIL SHEET


FY 21/22 to FY 25/26


PROJECT TITLE: CIP NO.: DEPT: Parks and Rec
LOCATION: CATEGORY: MANAGER: Dan York
INITIATED: FY 19/20 FY 21/22


FY 22/23
Balance 


Remaining 
(carry-over)


Additional 
Budget Total Budget FY 23/24 FY 24/25 FY 25/26 &


Future Years


Project Dev/Environ. 86,217$         43,000$         36,217$         6,783$           43,217$         -$                -$                -$               -$               
Design/PS&E 250,000         150,000         -                 150,000         100,000         -                  -                  -                 -                 
Right-of-Way -                 -                 -                 -                 -                 -                  -                  -                 -                 
Construction 3,741,143      -                 -                 -                 3,741,143      -                  -                  -                 -                 
Const Admin/Inspect. 340,104         -                 -                 -                 340,104         -                  -                  -                 -                 


Total Cost: 4,417,464$    193,000$       36,217$        156,783$      4,224,464$   -$               -$               -$              -$               
FUNDING SOURCES
461 - DIF Park Imp. 293,000$       193,000$       36,217$         156,783$       100,000$       -$                -$                -$               -$               
Unfunded 4,124,464      -                 -                 -                 4,124,464      -                  -                  -                 -                 


-                 -                 -                 -                 -                 -                  -                  -                 -                 
-                 -                 -                 -                 -                 -                  -                  -                 -                 
-                 -                 -                 -                 -                 -                  -                  -                 -                 


INITIAL COMPLETION:


PROJECT SUMMARY
New 27 Acre Park 062
Northwest Corner of La Estrella St. and Porras Rd. Parks


PROJECTED BUDGET


PROJECT DESCRIPTION AND EXHIBIT
This project includes the preparation of plans, specifications and cost
estimates for Phase 1 development of the park. Phase 1 includes
substantial on-site grading, stormwater facilities, pedestrian walkways
and trails, bicycle park area, bridge crossings, parking areas, and
landscape establishment. Construction cost estimates are included for
Phase 1 and are currently unfunded.


This project will also complete the planning phase for the new park
site which includes CEQA/Environmental Review.


PROJECT
PHASE/TASK


Total Project 
Cost Estimate


Previously 
Appropriated


Actual
Expenditures 
(as of 3/31)


FY 21/22
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CITY OF WILDOMAR
CAPITAL IMPROVEMENT PROGRAM PROJECT DETAIL SHEET


FY 21/22 to FY 25/26


PROJECT TITLE: CIP NO.: DEPT: Public Works
LOCATION: CATEGORY: MANAGER: Warren Repke
INITIATED: FY 19/20 FY 21/22


FY 22/23
Balance 


Remaining 
(carry-over)


Additional 
Budget Total Budget FY 23/24 FY 24/25 FY 25/26 &


Future Years


Project Dev/Environ. 23,000$         11,000$         2,698$           8,302$           8,000$           4,000$            -$                -$               -$               
Design/PS&E -                 -                 -                 -                 -                 -                  -                  -                 -                 
Right-of-Way -                 -                 -                 -                 -                 -                  -                  -                 -                 
Construction -                 -                 -                 -                 -                 -                  -                  -                 -                 
Const Admin/Inspect. -                 -                 -                 -                 -                 -                  -                  -                 -                 


Total Cost: 23,000$         11,000$         2,698$          8,302$          8,000$          4,000$           -$               -$              -$               
FUNDING SOURCES
201 - Measure A 23,000$         11,000$         2,698$           8,302$           8,000$           4,000$            -$                -$               -$               


-                 -                 -                 -                 -                 -                  -                  -                 -                 
-                 -                 -                 -                 -                 -                  -                  -                 -                 
-                 -                 -                 -                 -                 -                  -                  -                 -                 
-                 -                 -                 -                 -                 -                  -                  -                 -                 


INITIAL COMPLETION:


PROJECT SUMMARY
Line C Basin and Storm Drain 063
Southeast Corner of Bundy Cayon Rd. and Monte Vista Dr. Drainage


PROJECTED BUDGET


PROJECT DESCRIPTION AND EXHIBIT
This is a Riverside County Flood Control initiated and managed
project. Major elements include:


- A retention basin as the southeast corner of Bundy Canyon Rd. and
Monte Vista Dr.


- Reinforced concrete box storm drain from the basin south on Monte
Vista Dr. to the Caltrans culvert under the I-15 Freeway.


PROJECT
PHASE/TASK


Total Project 
Cost Estimate


Previously 
Appropriated


Actual
Expenditures 
(as of 3/31)


FY 21/22
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CITY OF WILDOMAR
CAPITAL IMPROVEMENT PROGRAM PROJECT DETAIL SHEET


FY 21/22 to FY 25/26


PROJECT TITLE: CIP NO.: DEPT: Public Works
LOCATION: CATEGORY: MANAGER: Dan York
INITIATED: FY 19/20 Recurring Proj.


FY 22/23
Balance 


Remaining 
(carry-over)


Additional 
Budget Total Budget FY 23/24 FY 24/25 FY 25/26 &


Future Years


Project Dev/Environ. 5,000$           5,000$           2,120$           2,880$           -$               -$                -$                -$               -$               
Design/PS&E -                 -                 -                 -                 -                 -                  -                  -                 -                 
Right-of-Way -                 -                 -                 -                 -                 -                  -                  -                 -                 
Construction 150,000         45,000           -                 45,000           105,000         -                  -                  -                 -                 
Const Admin/Inspect. 15,000           5,000             -                 5,000             10,000           -                  -                  -                 -                 


Total Cost: 170,000$       55,000$         2,120$          52,880$        115,000$      -$               -$               -$              -$               
FUNDING SOURCES
120 - Measure AA 100,000$       -$               -$               -$               100,000$       -$                -$                -$               -$               
201 - Measure A 25,000           10,000           2,120             7,880             15,000           -                  -                  -                 -                 
210 - AQMD 45,000           45,000           -                 45,000           -                 -                  -                  -                 -                 


-                 -                 -                 -                 -                 -                  -                  -                 -                 
-                 -                 -                 -                 -                 -                  -                  -                 -                 


INITIAL COMPLETION:


PROJECT SUMMARY
Right-of-Way Enhancement Program 066
Citywide Trans. (Roads)


PROJECTED BUDGET


PROJECT DESCRIPTION AND EXHIBIT
The City Council recently approved the Right-of-Way Enhancement
Program to provide options for the improvement and maintenance of
unpaved roads throughout the City.


PROJECT
PHASE/TASK


Total Project 
Cost Estimate


Previously 
Appropriated


Actual
Expenditures 
(as of 3/31)


FY 21/22
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CITY OF WILDOMAR
CAPITAL IMPROVEMENT PROGRAM PROJECT DETAIL SHEET


FY 21/22 to FY 25/26


PROJECT TITLE: CIP NO.: DEPT: Public Works
LOCATION: CATEGORY: MANAGER: Warren Repke
INITIATED: FY 21/22 FY 22/23


FY 22/23
Balance 


Remaining 
(carry-over)


Additional 
Budget Total Budget FY 23/24 FY 24/25 FY 25/26 &


Future Years


Project Dev/Environ. -$               -$               -$               -$               -$               -$                -$                -$               -$               
Design/PS&E 50,000           50,000           -                 50,000           -                 -                  -                  -                 -                 
Right-of-Way -                 -                 -                 -                 -                 -                  -                  -                 -                 
Construction 330,000         -                 -                 -                 -                 330,000          -                  -                 -                 
Const Admin/Inspect. 23,000           -                 -                 -                 -                 23,000            -                  -                 -                 


Total Cost: 403,000$       50,000$         -$              50,000$        -$               353,000$       -$               -$              -$               
FUNDING SOURCES
302 - Cemetery CIP 403,000$       50,000$         -$               50,000$         -$               353,000$        -$                -$               -$               


-                 -                 -                 -                 -                 -                  -                  -                 -                 
-                 -                 -                 -                 -                 -                  -                  -                 -                 
-                 -                 -                 -                 -                 -                  -                  -                 -                 
-                 -                 -                 -                 -                 -                  -                  -                 -                 


INITIAL COMPLETION:


PROJECT SUMMARY
Phase 1 Cemetery Improvements 067-1
Wildomar Cemetery (Gruwell and Palomar) Cemetery


PROJECTED BUDGET


PROJECT DESCRIPTION AND EXHIBIT
Design and Construction of Phase 1 Improvements consisting of:
- Americans with Disabilities Act (ADA) Improvements
- Removal and construction of new cemetery walls and gates.
- Landscaping on street side of the walls.


Note: This project will be designed concurrently with CIP 028-2
(Palomar St. Widening along the cemetery frontage). See CIP 028-2
for details.


PROJECT
PHASE/TASK


Total Project 
Cost Estimate


Previously 
Appropriated


Actual
Expenditures 
(as of 3/31)


FY 21/22
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CITY OF WILDOMAR
CAPITAL IMPROVEMENT PROGRAM PROJECT DETAIL SHEET


FY 21/22 to FY 25/26


PROJECT TITLE: CIP NO.: DEPT: Parks and Rec
LOCATION: CATEGORY: MANAGER: Dan York
INITIATED: FY 21/22 FY 22/23


FY 22/23
Balance 


Remaining 
(carry-over)


Additional 
Budget Total Budget FY 23/24 FY 24/25 FY 25/26 &


Future Years


Project Dev/Environ. 113,000$       -$               -$               -$               -$               -$                -$                -$               113,000$       
Design/PS&E -                 -                 -                 -                 -                 -                  -                  -                 -                 
Right-of-Way -                 -                 -                 -                 -                 -                  -                  -                 -                 
Construction -                 -                 -                 -                 -                 -                  -                  -                 -                 
Const Admin/Inspect. -                 -                 -                 -                 -                 -                  -                  -                 -                 


Total Cost: 113,000$       -$              -$              -$              -$               -$               -$               -$              113,000$      
FUNDING SOURCES
461 - DIF Park Imp. 113,000$       -$               -$               -$               -$               -$                -$                -$               113,000$       


-                 -                 -                 -                 -                 -                  -                  -                 -                 
-                 -                 -                 -                 -                 -                  -                  -                 -                 
-                 -                 -                 -                 -                 -                  -                  -                 -                 
-                 -                 -                 -                 -                 -                  -                  -                 -                 


INITIAL COMPLETION:


PROJECT SUMMARY
New 11 Acre Park 068
Northwest Corner of Grand Ave. and Leslie Street Parks


PROJECTED BUDGET


PROJECT DESCRIPTION AND EXHIBIT
This project includes the preparation of concepts for development of
the park.


This project will complete the planning phase for the new park site.


PROJECT
PHASE/TASK


Total Project 
Cost Estimate


Previously 
Appropriated


Actual
Expenditures 
(as of 3/31)


FY 21/22
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CITY OF WILDOMAR
CAPITAL IMPROVEMENT PROGRAM PROJECT DETAIL SHEET


FY 21/22 to FY 25/26


PROJECT TITLE: CIP NO.: DEPT: Public Works
LOCATION: CATEGORY: MANAGER: Warren Repke
INITIATED: FY 21/22 FY 23/24


FY 22/23
Balance 


Remaining 
(carry-over)


Additional 
Budget Total Budget FY 23/24 FY 24/25 FY 25/26 &


Future Years


Project Dev/Environ. 30,000$         -$               -$               -$               -$               -$                10,000$          10,000$         10,000$         
Design/PS&E 120,000         -                 -                 -                 -                 -                  40,000            40,000           40,000           
Right-of-Way -                 -                 -                 -                 -                 -                  -                  -                 -                 
Construction 1,200,000      -                 -                 -                 -                 -                  400,000          400,000         400,000         
Const Admin/Inspect. 120,000         -                 -                 -                 -                 -                  40,000            40,000           40,000           


Total Cost: 1,470,000$    -$              -$              -$              -$               -$               490,000$       490,000$      490,000$      
FUNDING SOURCES
Unfunded 1,470,000$    -$               -$               -$               -$               -$                490,000$        490,000$       490,000$       


-                 -                 -                 -                 -                 -                  -                  -                 -                 
-                 -                 -                 -                 -                 -                  -                  -                 -                 
-                 -                 -                 -                 -                 -                  -                  -                 -                 
-                 -                 -                 -                 -                 -                  -                  -                 -                 


INITIAL COMPLETION:


PROJECT SUMMARY
Miscellaneous Drainage Improvements 069
To Be Determined Drainage


PROJECTED BUDGET


PROJECT DESCRIPTION AND EXHIBIT
Identify high priority local drainage projects from the Master Drainage
Plan. Prepare PS&E.


PROJECT
PHASE/TASK


Total Project 
Cost Estimate


Previously 
Appropriated


Actual
Expenditures 
(as of 3/31)


FY 21/22
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CITY OF WILDOMAR
CAPITAL IMPROVEMENT PROGRAM PROJECT DETAIL SHEET


FY 21/22 to FY 25/26


PROJECT TITLE: CIP NO.: DEPT: Public Works
LOCATION: CATEGORY: MANAGER: Warren Repke
INITIATED: FY 20/21 Unknown


FY 22/23
Balance 


Remaining 
(carry-over)


Additional 
Budget Total Budget FY 23/24 FY 24/25 FY 25/26 &


Future Years


Project Dev/Environ. 1,000,000$    25,000$         195$              24,805$         487,500$       487,500$        -$                -$               -$               
Design/PS&E 3,086,000      -                 -                 -                 -                 -                  1,000,000       2,086,000      -                 
Right-of-Way -                 -                 -                 -                 -                 -                  -                  -                 -                 
Construction 12,343,000    -                 -                 -                 -                 -                  -                  -                 12,343,000    
Const Admin/Inspect. 1,234,000      -                 -                 -                 -                 -                  -                  -                 1,234,000      


Total Cost: 17,663,000$  25,000$         195$             24,805$        487,500$      487,500$       1,000,000$    2,086,000$   13,577,000$ 
FUNDING SOURCES
503 - TUMF 7,159,000$    25,000$         195$              24,805$         487,500$       487,500$        1,000,000$     2,086,000$    2,839,000$    
Unfunded 10,504,000    -                 -                 -                 -                 -                  -                  -                 10,738,000    


-                 -                 -                 -                 -                 -                  -                  -                 -                 
-                 -                 -                 -                 -                 -                  -                  -                 -                 
-                 -                 -                 -                 -                 -                  -                  -                 -                 


INITIAL COMPLETION:


PROJECT SUMMARY
Bundy Canyon Rd./I-15 Interchange 070
Bundy Canyon Rd. and I-15 Freeway Trans. (Roads)


PROJECTED BUDGET


PROJECT DESCRIPTION AND EXHIBIT
Improve the Bundy Canyon Rd. and I-15 Interchange to ultimate
standards.


PROJECT
PHASE/TASK


Total Project 
Cost Estimate


Previously 
Appropriated


Actual
Expenditures 
(as of 3/31)


FY 21/22


BUNDY CANYON RD.


BUNDY CANYON RD.


N


Page 41 of 67 Note: The total FY 21/22 budget is the sum of the "Balance Remaining (Carry‐Over)" and "FY 21/22 Additional Budget" columns.







CITY OF WILDOMAR
CAPITAL IMPROVEMENT PROGRAM PROJECT DETAIL SHEET


FY 21/22 to FY 25/26


PROJECT TITLE: CIP NO.: DEPT: Public Works
LOCATION: CATEGORY: MANAGER: Dan York
INITIATED: FY 20/21 FY 21/22


FY 22/23
Balance 


Remaining 
(carry-over)


Additional 
Budget Total Budget FY 23/24 FY 24/25 FY 25/26 &


Future Years


Project Dev/Environ. -$               -$               -$               -$               -$               -$                -$                -$               -$               
Design/PS&E -                 -                 -                 -                 -                 -                  -                  -                 -                 
Right-of-Way -                 -                 -                 -                 -                 -                  -                  -                 -                 
Construction 250,000         -                 -                 -                 -                 -                  250,000          -                 -                 
Const Admin/Inspect. 25,000           -                 -                 -                 -                 -                  25,000            -                 -                 


Total Cost: 275,000$       -$              -$              -$              -$               -$               275,000$       -$              -$               
FUNDING SOURCES
201 - Measure A 25,000$         -$               -$               -$               -$               -$                25,000$          -$               -$               
Unfunded 250,000         -                 -                 -                 -                 -                  250,000          -                 -                 


-                 -                 -                 -                 -                 -                  -                  -                 -                 
-                 -                 -                 -                 -                 -                  -                  -                 -                 
-                 -                 -                 -                 -                 -                  -                  -                 -                 


INITIAL COMPLETION:


PROJECT SUMMARY
Bundy Canyon Rd./Oak Circle Dr. Traffic Signal 071
Bundy Canyon Rd. and Oak Circle Dr. Trans. (Signals)


PROJECTED BUDGET


PROJECT DESCRIPTION AND EXHIBIT
This project will install a new traffic signal and appurtenant
intersection improvements to match the profile of the Bundy Canyon
Rd. Widening  (CIP 026-2).


- Traffic Signal Warrants
- Consistent with Circulation Element ultimate Improvements
- Planned to be constructed with Bundy Canyon Rd. widening project,
Segment 2 (CIP 026-2).


PROJECT
PHASE/TASK


Total Project 
Cost Estimate


Previously 
Appropriated


Actual
Expenditures 
(as of 3/31)


FY 21/22
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CITY OF WILDOMAR
CAPITAL IMPROVEMENT PROGRAM PROJECT DETAIL SHEET


FY 21/22 to FY 25/26


PROJECT TITLE: CIP NO.: DEPT: Public Works
LOCATION: CATEGORY: MANAGER: Dan York
INITIATED: FY 20/21 FY 21/22


FY 22/23
Balance 


Remaining 
(carry-over)


Additional 
Budget Total Budget FY 23/24 FY 24/25 FY 25/26 &


Future Years


Project Dev/Environ. -$               -$               -$               -$               -$               -$                -$                -$               -$               
Design/PS&E -                 -                 -                 -                 -                 -                  -                  -                 -                 
Right-of-Way -                 -                 -                 -                 -                 -                  -                  -                 -                 
Construction 250,000         -                 -                 -                 -                 -                  250,000          -                 -                 
Const Admin/Inspect. 25,000           -                 -                 -                 -                 -                  25,000            -                 -                 


Total Cost: 275,000$       -$              -$              -$              -$               -$               275,000$       -$              -$               
FUNDING SOURCES
201 - Measure A 25,000$         -$               -$               -$               -$               -$                25,000$          -$               -$               
440 - DIF Roads 139,000         -                 -                 -                 -                 -                  139,000          -                 -                 
450 - DIF Signals 111,000         -                 -                 -                 -                 -                  111,000          -                 -                 
Private Development -                 -                 -                 -                 -                 -                  -                  -                 -                 


-                 -                 -                 -                 -                 -                  -                  -                 -                 


INITIAL COMPLETION:


PROJECT SUMMARY
Bundy Canyon Rd./The Farm Rd. Traffic Signal Modification 072
Bundy Canyon Rd. and The Farm Rd. Intersection Trans. (Signals)


PROJECTED BUDGET


PROJECT DESCRIPTION AND EXHIBIT
This project will modify the existing signal to the ultimate configuration
and will install appurtenant intersection improvements to match the
profile of the Bundy Canyon Rd. Widening (CIP 026-2).


- Traffic Signal Warrants
- Consistent with Circulation Element ultimate Improvements
- Planned to be constructed with Bundy Canyon Rd. widening project,
Segment 2 (CIP 026-2) or development of Tract 36388.


PROJECT
PHASE/TASK


Total Project 
Cost Estimate


Previously 
Appropriated


Actual
Expenditures 
(as of 3/31)


FY 21/22


N
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CITY OF WILDOMAR
CAPITAL IMPROVEMENT PROGRAM PROJECT DETAIL SHEET


FY 21/22 to FY 25/26


PROJECT TITLE: CIP NO.: DEPT: Public Works
LOCATION: CATEGORY: MANAGER: Dan York
INITIATED: FY 19/20 FY 23/24


FY 22/23
Balance 


Remaining 
(carry-over)


Additional 
Budget Total Budget FY 23/24 FY 24/25 FY 25/26 &


Future Years


Project Dev/Environ. -$               -$               -$               -$               -$               -$                -$                -$               -$               
Design/PS&E -                 -                 -                 -                 -                 -                  -                  -                 -                 
Right-of-Way -                 -                 -                 -                 -                 -                  -                  -                 -                 
Construction 837,900         -                 -                 -                 -                 -                  837,900          -                 -                 
Const Admin/Inspect. 79,800           -                 -                 -                 -                 -                  79,800            -                 -                 


Total Cost: 917,700$       -$              -$              -$              -$               -$               917,700$       -$              -$               
FUNDING SOURCES
440 - DIF Roads 23,200$         -$               -$               -$               -$               -$                23,200$          -$               -$               
451 - DIF Drainage 282,700         -                 -                 -                 -                 -                  282,700          -                 -                 
Private Development 611,800         -                 -                 -                 -                 -                  611,800          -                 -                 


-                 -                 -                 -                 -                 -                  -                  -                 -                 
-                 -                 -                 -                 -                 -                  -                  -                 -                 


INITIAL COMPLETION:


PROJECT SUMMARY
Wildomar Channel/McVicar St. Crossing 073
McVicar St. at Wildomar Channel Drainage


PROJECTED BUDGET


PROJECT DESCRIPTION AND EXHIBIT
This project will remove existing CMP culverts and install a concrete
box culvert system and associated channel improvements.


Localized flooding causes road closures on McVicar St.


Note: Construction of this project will be completed by two
development projects (TR 31667 and TR 32025), in compliance with
their conditions of approval. As such, the amounts listed for Fund 440
and Fund 451 below are eligible to be granted as a reimbursement of
funds to either or both developers.


PROJECT
PHASE/TASK


Total Project 
Cost Estimate


Previously 
Appropriated


Actual
Expenditures 
(as of 3/31)


FY 21/22


GRAND AVE.


M
cV


IC
AR
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.


9‐BOX CULVERT SYSTEM
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CITY OF WILDOMAR
CAPITAL IMPROVEMENT PROGRAM PROJECT DETAIL SHEET


FY 21/22 to FY 25/26


PROJECT TITLE: CIP NO.: DEPT: Public Works
LOCATION: CATEGORY: MANAGER: Warren Repke
INITIATED: FY 20/21 Unknown


FY 22/23
Balance 


Remaining 
(carry-over)


Additional 
Budget Total Budget FY 23/24 FY 24/25 FY 25/26 &


Future Years


Project Dev/Environ. 1,000,000$    25,000$         130$              24,870$         487,500$       487,500$        -$                -$               -$               
Design/PS&E 3,086,000      -                 -                 -                 -                 -                  1,000,000       2,086,000      -                 
Right-of-Way -                 -                 -                 -                 -                 -                  -                  -                 -                 
Construction 12,343,000    -                 -                 -                 -                 -                  -                  -                 12,343,000    
Const Admin/Inspect. 1,234,000      -                 -                 -                 -                 -                  -                  -                 1,234,000      


Total Cost: 17,663,000$  25,000$         130$             24,870$        487,500$      487,500$       1,000,000$    2,086,000$   13,577,000$ 
FUNDING SOURCES
503 - TUMF 7,159,000$    25,000$         130$              24,870$         487,500$       487,500$        1,000,000$     2,086,000$    2,839,000$    
Unfunded 10,504,000    -                 -                 -                 -                 -                  -                  -                 10,738,000    


-                 -                 -                 -                 -                 -                  -                  -                 -                 
-                 -                 -                 -                 -                 -                  -                  -                 -                 
-                 -                 -                 -                 -                 -                  -                  -                 -                 


INITIAL COMPLETION:


PROJECT SUMMARY
Wildomar Trail/I-15 Interchange 074
Wildomar Trail and I-15 Freeway Trans. (Roads)


PROJECTED BUDGET


PROJECT DESCRIPTION AND EXHIBIT
Improve the Wildomar Trail and I-15 Interchange to ultimate
standards.


PROJECT
PHASE/TASK


Total Project 
Cost Estimate


Previously 
Appropriated


Actual
Expenditures 
(as of 3/31)


FY 21/22


WILDOMAR TRAIL


N


WILDOMAR TRAIL
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CITY OF WILDOMAR
CAPITAL IMPROVEMENT PROGRAM PROJECT DETAIL SHEET


FY 21/22 to FY 25/26


PROJECT TITLE: CIP NO.: DEPT: Public Works
LOCATION: CATEGORY: MANAGER: Unassigned
INITIATED: FY 20/21 FY 21/22


FY 22/23
Balance 


Remaining 
(carry-over)


Additional 
Budget Total Budget FY 23/24 FY 24/25 FY 25/26 &


Future Years


Project Dev/Environ. -$               -$               -$               -$               -$               -$                -$                -$               -$               
Design/PS&E 36,000           36,000           -                 36,000           -                 -                  -                  -                 -                 
Right-of-Way -                 -                 -                 -                 -                 -                  -                  -                 -                 
Construction 380,000         -                 -                 -                 -                 -                  -                  380,000         -                 
Const Admin/Inspect. 30,000           -                 -                 -                 -                 -                  -                  30,000           -                 


Total Cost: 446,000$       36,000$         -$              36,000$        -$               -$               -$               410,000$      -$               
FUNDING SOURCES
Unfunded 410,000$       -$               -$               -$               -$               -$                -$                410,000$       -$               
450 - DIF Signals 36,000           36,000           -                 36,000           -                 -                  -                  -                 -                 


-                 -                 -                 -                 -                 -                  -                  -                 -                 
-                 -                 -                 -                 -                 -                  -                  -                 -                 
-                 -                 -                 -                 -                 -                  -                  -                 -                 


INITIAL COMPLETION:


PROJECT SUMMARY
Bundy Canyon Rd./Orchard St. Traffic Signal 075
Bundy Canyon Rd. and Orchard St. Intersection Trans. (Signals)


PROJECTED BUDGET


PROJECT DESCRIPTION AND EXHIBIT
Install a new traffic signal and appurtenant street improvements
including safety lighting, crosswalks, and pedestrian countdown
heads. Project is also part of a larger improvement project on Bundy
Canyon Rd. from Mission Trail to Orange St. being submitted for grant
funding.


See CIP 090 for related street improvements.


PROJECT
PHASE/TASK


Total Project 
Cost Estimate


Previously 
Appropriated


Actual
Expenditures 
(as of 3/31)


FY 21/22
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Page 46 of 67 Note: The total FY 21/22 budget is the sum of the "Balance Remaining (Carry‐Over)" and "FY 21/22 Additional Budget" columns.







CITY OF WILDOMAR
CAPITAL IMPROVEMENT PROGRAM PROJECT DETAIL SHEET


FY 21/22 to FY 25/26


PROJECT TITLE: CIP NO.: DEPT: Public Works
LOCATION: CATEGORY: MANAGER: Unassigned
INITIATED: FY 21/22 FY 22/23


FY 22/23
Balance 


Remaining 
(carry-over)


Additional 
Budget Total Budget FY 23/24 FY 24/25 FY 25/26 &


Future Years


Project Dev/Environ. -$               -$               -$               -$               -$               -$                -$                -$               -$               
Design/PS&E 36,000           -                 -                 -                 -                 36,000            -                  -                 -                 
Right-of-Way -                 -                 -                 -                 -                 -                  -                  -                 -                 
Construction 350,000         -                 -                 -                 -                 -                  -                  350,000         -                 
Const Admin/Inspect. 30,000           -                 -                 -                 -                 -                  30,000           -                 


Total Cost: 416,000$       -$              -$              -$              -$               36,000$         -$               380,000$      -$               
FUNDING SOURCES
Unfunded 380,000$       -$               -$               -$               -$               -$                -$                380,000$       -$               
201 - Measure A 36,000           -                 -                 -                 -                 36,000            -                  -                 -                 


-                 -                 -                 -                 -                 -                  -                  -                 -                 
-                 -                 -                 -                 -                 -                  -                  -                 -                 
-                 -                 -                 -                 -                 -                  -                  -                 -                 


INITIAL COMPLETION:


PROJECT SUMMARY
Bundy Canyon Rd./Almond St. Traffic Signal 076
Bundy Canyon Rd. and Almond St. Intersection Trans. (Signals)


PROJECTED BUDGET


PROJECT DESCRIPTION AND EXHIBIT
Install a new traffic signal and appurtenant street improvements
including safety lighting, crosswalks, and pedestrian countdown
heads. Project is also part of a larger improvement project on Bundy
Canyon Rd. from Mission Trail to Orange St. being submitted for grant
funding.


PROJECT
PHASE/TASK


Total Project 
Cost Estimate


Previously 
Appropriated


Actual
Expenditures 
(as of 3/31)


FY 21/22


BUNDY CANYON RD.
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CITY OF WILDOMAR
CAPITAL IMPROVEMENT PROGRAM PROJECT DETAIL SHEET


FY 21/22 to FY 25/26


PROJECT TITLE: CIP NO.: DEPT: Public Works
LOCATION: CATEGORY: MANAGER: Warren Repke
INITIATED: FY 20/21 FY 21/22


FY 22/23
Balance 


Remaining 
(carry-over)


Additional 
Budget Total Budget FY 23/24 FY 24/25 FY 25/26 &


Future Years


Project Dev/Environ. -$               -$               -$               -$               -$               -$                -$                -$               -$               
Design/PS&E -                 -                 -                 -                 -                 -                  -                  -                 -                 
Right-of-Way -                 -                 -                 -                 -                 -                  -                  -                 -                 
Construction 389,070         333,744         -                 333,744         55,326           -                  -                  -                 -                 
Const Admin/Inspect. -                 -                 -                 -                 -                 -                  -                  -                 -                 


Total Cost: 389,070$       333,744$       -$              333,744$      55,326$        -$               -$               -$              -$               
FUNDING SOURCES
120 - Measure AA 30,426$         57,600$         -$               57,600$         (27,174)$        -$                -$                -$               -$               
450 - DIF Signals 276,144         276,144         -                 276,144         -                 -                  -                  -                 -                 
Dev. Cash-in-Lieu 82,500           -                 -                 -                 82,500           -                  -                  -                 -                 


-                 -                 -                 -                 -                 -                  -                  -                 -                 
-                 -                 -                 -                 -                 -                  -                  -                 -                 


INITIAL COMPLETION:


PROJECT SUMMARY
Bundy Canyon Rd./Sellers Rd. Traffic Signal 077
Bundy Canyon Rd. and Sellers Rd. Intersection Trans. (Signals)


PROJECTED BUDGET


PROJECT DESCRIPTION AND EXHIBIT
Install a new traffic signal and appurtenant improvements. Project is to
be constructed with the Bundy Canyon Rd. Widening Project -
Segment 1 (CIP 026-1).


PROJECT
PHASE/TASK


Total Project 
Cost Estimate


Previously 
Appropriated


Actual
Expenditures 
(as of 3/31)


FY 21/22
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CITY OF WILDOMAR
CAPITAL IMPROVEMENT PROGRAM PROJECT DETAIL SHEET


FY 21/22 to FY 25/26


PROJECT TITLE: CIP NO.: DEPT: Public Works
LOCATION: CATEGORY: MANAGER: Warren Repke
INITIATED: FY 20/21 FY 21/22


FY 22/23
Balance 


Remaining 
(carry-over)


Additional 
Budget Total Budget FY 23/24 FY 24/25 FY 25/26 &


Future Years


Project Dev/Environ. -$               -$               -$               -$               -$               -$                -$                -$               -$               
Design/PS&E -                 -                 -                 -                 -                 -                  -                  -                 -                 
Right-of-Way -                 -                 -                 -                 -                 -                  -                  -                 -                 
Construction 355,578         394,000         -                 394,000         (38,422)          -                  -                  -                 -                 
Const Admin/Inspect. -                 -                 -                 -                 -                 -                  -                  -                 -                 


Total Cost: 355,578$       394,000$       -$              394,000$      (38,422)$       -$               -$               -$              -$               
FUNDING SOURCES
120 - Measure AA 133,578$       172,000$       -$               172,000$       (38,422)$        -$                -$                -$               -$               
450 - DIF Signals 222,000         222,000         -                 222,000         -                 -                  -                  -                 -                 


-                 -                 -                 -                 -                 -                  -                  -                 -                 
-                 -                 -                 -                 -                 -                  -                  -                 -                 
-                 -                 -                 -                 -                 -                  -                  -                 -                 


INITIAL COMPLETION:


PROJECT SUMMARY
Bundy Canyon Rd./Monte Vista Dr. Traffic Signal 078
Bundy Canyon Rd. and Monte Vista Dr. Intersection Trans. (Signals)


PROJECTED BUDGET


PROJECT DESCRIPTION AND EXHIBIT
Install a new traffic signal and appurtenant improvements. Project is to
be constructed with the Bundy Canyon Rd. Widening Project -
Segment 1 (CIP 026-1).


PROJECT
PHASE/TASK


Total Project 
Cost Estimate


Previously 
Appropriated


Actual
Expenditures 
(as of 3/31)


FY 21/22


BUNDY CANYON RD.
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CITY OF WILDOMAR
CAPITAL IMPROVEMENT PROGRAM PROJECT DETAIL SHEET


FY 21/22 to FY 25/26


PROJECT TITLE: CIP NO.: DEPT: Public Works
LOCATION: CATEGORY: MANAGER: Warren Repke
INITIATED: FY 21/22 FY 21/22


FY 22/23
Balance 


Remaining 
(carry-over)


Additional 
Budget Total Budget FY 23/24 FY 24/25 FY 25/26 &


Future Years


Project Dev/Environ. -$               -$               -$               -$               -$               -$                -$                -$               -$               
Design/PS&E 77,000           -                 -                 -                 25,000           -                  52,000            -                 -                 
Right-of-Way -                 -                 -                 -                 -                 -                  -                  -                 -                 
Construction 885,000         -                 -                 -                 -                 -                  885,000          -                 -                 
Const Admin/Inspect. 66,000           -                 -                 -                 -                 -                  66,000            -                 -                 


Total Cost: 1,028,000$    -$              -$              -$              25,000$        -$               1,003,000$    -$              -$               
FUNDING SOURCES
120 - Measure AA 25,000$         -$               -$               -$               25,000$         -$                -$                -$               -$               
Dev. Cash-in-Lieu 359,800         -                 -                 -                 -                 -                  359,800          -                 -                 
Unfunded 643,200         -                 -                 -                 -                 -                  643,200          -                 -                 


-                 -                 -                 -                 -                 -                  -                  -                 -                 
-                 -                 -                 -                 -                 -                  -                  -                 -                 


INITIAL COMPLETION:


PROJECT SUMMARY
Monte Vista Dr. Street Improvements 079
Monte Vista Dr. - Bundy Canyon Rd. to south side of TR 32024 Trans. (Roads)


PROJECTED BUDGET


PROJECT DESCRIPTION AND EXHIBIT
Reconstruct and widen the east side of Monte Vista Dr. Improvements
will include sidewalk, trail, and landscaping. Portion of project will be
designed and constructed with the RCFC&WCD Lateral C Basin and
Storm Drain Project (CIP 063) anticipated to begin construction in FY
21/22 and complete in FY 23/24. Developer in-lieu funding includes
mitigation measures and DIF impacts and will supplement/offset
funded sources.


PROJECT
PHASE/TASK


Total Project 
Cost Estimate


Previously 
Appropriated


Actual
Expenditures 
(as of 3/31)


FY 21/22


TR 32024


M
O
N
TE
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A 
D
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FRONTAGE IMPROVEMENTS
(BLUE)


(SEE CIP 063 FOR STORM DRAIN OVERLAP)


BUNDY CANYON RD.


N
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CITY OF WILDOMAR
CAPITAL IMPROVEMENT PROGRAM PROJECT DETAIL SHEET


FY 21/22 to FY 25/26


PROJECT TITLE: CIP NO.: DEPT: Public Works
LOCATION: CATEGORY: MANAGER: Cameron Luna
INITIATED: FY 19/20 TBD/UNK


FY 22/23
Balance 


Remaining 
(carry-over)


Additional 
Budget Total Budget FY 23/24 FY 24/25 FY 25/26 &


Future Years


Project Dev/Environ. 15,000$         -$               -$               -$               -$               10,000$          5,000$            -$               -$               
Design/PS&E 15,000           -                 -                 -                 -                 15,000            -                  -                 -                 
Right-of-Way -                 -                 -                 -                 -                 -                  -                  -                 -                 
Construction 140,000         -                 -                 -                 -                 -                  140,000          -                 -                 
Const Admin/Inspect. 30,000           -                 -                 -                 -                 -                  30,000            -                 -                 


Total Cost: 200,000$       -$              -$              -$              -$               25,000$         175,000$       -$              -$               
FUNDING SOURCES
Unfunded 200,000$       -$               -$               -$               -$               25,000$          175,000$        -$               -$               


-                 -                 -                 -                 -                 -                  -                  -                 -                 
-                 -                 -                 -                 -                 -                  -                  -                 -                 
-                 -                 -                 -                 -                 -                  -                  -                 -                 
-                 -                 -                 -                 -                 -                  -                  -                 -                 


INITIAL COMPLETION:


PROJECT SUMMARY
Fire Station 61 Site Improvements 080
32637 Gruwell St Buildings


PROJECTED BUDGET


PROJECT DESCRIPTION AND EXHIBIT
This project aims to design and reconstruct the main driveway
approach to the two Bay doors of the Fire Station 61 that houses the
Engine and Medic Squad vehicles, as well as design a new fencing
layout and motorized gate system for securing the back entrance to
the facility. Fire and EMS services within Wildomar are currently
contracted through Cal Fire/Riverside County Fire, whom have been
contracted for these services since the city's incorporation in 2008.
Located at 32637 Gruwell Street in the central part of the City,
Wildomar Fire Station 61 was first established in the 1980's and is the
only owned building operated by the City after it was conveyed from
the County of Riverside in 2016. As Fire Station 61 approaches 40
years and increased use with the EMS services that were added in FY
19/20, proposed upgrades to the property are to be evaluated for
potential retrofit improvements, in effort to maintain the first responder
levels of service that are provided from this location.


PROJECT
PHASE/TASK


Total Project 
Cost Estimate


Previously 
Appropriated


Actual
Expenditures 
(as of 3/31)


FY 21/22
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CITY OF WILDOMAR
CAPITAL IMPROVEMENT PROGRAM PROJECT DETAIL SHEET


FY 21/22 to FY 25/26


PROJECT TITLE: CIP NO.: DEPT: Public Works
LOCATION: CATEGORY: MANAGER: Cameron Luna
INITIATED: FY 21/22 TBD/UNK


FY 22/23
Balance 


Remaining 
(carry-over)


Additional 
Budget Total Budget FY 23/24 FY 24/25 FY 25/26 &


Future Years


Project Dev/Environ. 25,000$         -$               -$               -$               12,500$         12,500$          -$                -$               -$               
Design/PS&E 17,500           -                 -                 -                 -                 17,500            -                  -                 -                 
Right-of-Way -                 -                 -                 -                 -                 -                  -                  -                 -                 
Construction 486,000         -                 -                 -                 -                 -                  486,000          -                 -                 
Const Admin/Inspect. 48,600           -                 -                 -                 -                 -                  48,600            -                 -                 


Total Cost: 577,100$       -$              -$              -$              12,500$        30,000$         534,600$       -$              -$               
FUNDING SOURCES
201 - Measure A 42,500$         -$               -$               -$               12,500$         30,000$          -$                -$               -$               
Unfunded 534,600         -                 -                 -                 -                 -                  534,600          -                 -                 


-                 -                 -                 -                 -                 -                  -                  -                 -                 
-                 -                 -                 -                 -                 -                  -                  -                 -                 
-                 -                 -                 -                 -                 -                  -                  -                 -                 


INITIAL COMPLETION:


PROJECT SUMMARY
Grand Ave./Sheila Ln. Roundabout 081
Grand Ave. and Sheila Ln. Intersection Trans. (Roads)


PROJECTED BUDGET


PROJECT DESCRIPTION AND EXHIBIT
Construct a roundabout at Grand Ave. and Sheila Ln. in place of the
existing 4-way stop control. Project design is complete. Project was
previously solicited for bids in FY 17/18. Funds proposed for FY 21/22
and FY 22/23 are for grant applications to secure funding for the
remaining phases and construction.


PROJECT
PHASE/TASK


Total Project 
Cost Estimate


Previously 
Appropriated


Actual
Expenditures 
(as of 3/31)


FY 21/22
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CITY OF WILDOMAR
CAPITAL IMPROVEMENT PROGRAM PROJECT DETAIL SHEET


FY 21/22 to FY 25/26


PROJECT TITLE: CIP NO.: DEPT: Public Works
LOCATION: CATEGORY: MANAGER: Cameron Luna
INITIATED: FY 21/22 TBD/UNK


FY 22/23
Balance 


Remaining 
(carry-over)


Additional 
Budget Total Budget FY 23/24 FY 24/25 FY 25/26 &


Future Years


Project Dev/Environ. 15,000$         -$               -$               -$               -$               15,000$          -$                -$               -$               
Design/PS&E 25,000           -                 -                 -                 -                 25,000            -                  -                 -                 
Right-of-Way -                 -                 -                 -                 -                 -                  -                  -                 -                 
Construction 250,000         -                 -                 -                 -                 -                  250,000          -                 -                 
Const Admin/Inspect. 25,000           -                 -                 -                 -                 -                  25,000            -                 -                 


Total Cost: 315,000$       -$              -$              -$              -$               40,000$         275,000$       -$              -$               
FUNDING SOURCES
201 - Measure A 15,000$         -$               -$               -$               -$               15,000$          -$                -$               -$               
Unfunded 300,000         -                 -                 -                 -                 25,000            275,000          -                 -                 


-                 -                 -                 -                 -                 -                  -                  -                 -                 
-                 -                 -                 -                 -                 -                  -                  -                 -                 
-                 -                 -                 -                 -                 -                  -                  -                 -                 


INITIAL COMPLETION:


PROJECT SUMMARY
Palomar St./Bryant St. Trail 082
Palomar (Corydon to Mission Trl), Bryant (Palomar to Grand) Trails


PROJECTED BUDGET


PROJECT DESCRIPTION AND EXHIBIT
Construct a multi-purpose trail along Palomar St. and Bryant St., to
connect the Murrieta Creek Regional Trail from the City of Lake
Elsinore into the City of Wildomar. Project design was previously
completed in 2009/2010. Minor design revisions will be needed to
update plans for compliance with current goals, policies, and
standards. Funds proposed for FY 21/22 or 22/23 are for grant
applications to secure funding for remaining phases and construction.


PROJECT
PHASE/TASK


Total Project 
Cost Estimate


Previously 
Appropriated


Actual
Expenditures 
(as of 3/31)


FY 21/22
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CITY OF WILDOMAR
CAPITAL IMPROVEMENT PROGRAM PROJECT DETAIL SHEET


FY 21/22 to FY 25/26


PROJECT TITLE: CIP NO.: DEPT: Public Works
LOCATION: CATEGORY: MANAGER: Jason Farag
INITIATED: FY 20/21 FY 23/24


FY 22/23
Balance 


Remaining 
(carry-over)


Additional 
Budget Total Budget FY 23/24 FY 24/25 FY 25/26 &


Future Years


Project Dev/Environ. 3,000$           3,000$           140$              2,860$           -$               -$                -$                -$               -$               
Design/PS&E -                 -                 -                 -                 -                 -                  -                  -                 -                 
Right-of-Way -                 -                 -                 -                 -                 -                  -                  -                 -                 
Construction -                 -                 -                 -                 -                 -                  -                  -                 -                 
Const Admin/Inspect. -                 -                 -                 -                 -                 -                  -                  -                 -                 


Total Cost: 3,000$           3,000$           140$             2,860$          -$               -$               -$               -$              -$               
FUNDING SOURCES
201 - Measure A 140$              3,000$           140$              2,860$           (2,860)$          -$                -$                -$               -$               
100 - General Fund 2,860             -                 -                 -                 2,860             -                  -                  -                 -                 


-                 -                 -                 -                 -                 -                  -                  -                 -                 
-                 -                 -                 -                 -                 -                  -                  -                 -                 
-                 -                 -                 -                 -                 -                  -                  -                 -                 


INITIAL COMPLETION:


PROJECT SUMMARY
Caltrans I-15 Stormwater Mitigation (EA 1C570, 1E340) 083
I-15 Freeway Other


PROJECTED BUDGET


PROJECT DESCRIPTION AND EXHIBIT
In 2017, the State Water Board issued a state-wide order known as
the Trash Amendments to control and prevent the transport of trash
from stormwater runoff into downstream waters. The City is required
to install trash capture devices to comply with the order. The City is
also expected to work with Caltrans since the freeways passes
through the City. In August 2020, the City received a notice from
Caltrans regarding their project to install trash removal devices.
Caltrans is currently in the Project Approval and Environmental
Document (PA&ED) phase of the project and anticipate beginning
construction in the Winter of 2023.


In addition, Caltrans is initiating a stabliziation project to stabilize areas 
along the I-15 to prevent erosion. Funds have been budgeted to allow
staff adequate time to coordinate with Caltrans.


PROJECT
PHASE/TASK


Total Project 
Cost Estimate


Previously 
Appropriated


Actual
Expenditures 
(as of 3/31)


FY 21/22
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CITY OF WILDOMAR
CAPITAL IMPROVEMENT PROGRAM PROJECT DETAIL SHEET


FY 21/22 to FY 25/26


PROJECT TITLE: CIP NO.: DEPT: Public Works
LOCATION: CATEGORY: MANAGER: Jason Farag
INITIATED: FY 20/21 FY 23/24


FY 22/23
Balance 


Remaining 
(carry-over)


Additional 
Budget Total Budget FY 23/24 FY 24/25 FY 25/26 &


Future Years


Project Dev/Environ. 3,000$           3,000$           175$              2,825$           -$               -$                -$                -$               -$               
Design/PS&E -                 -                 -                 -                 -                 -                  -                  -                 -                 
Right-of-Way -                 -                 -                 -                 -                 -                  -                  -                 -                 
Construction -                 -                 -                 -                 -                 -                  -                  -                 -                 
Const Admin/Inspect. -                 -                 -                 -                 -                 -                  -                  -                 -                 


Total Cost: 3,000$           3,000$           175$             2,825$          -$               -$               -$               -$              -$               
FUNDING SOURCES
201 - Measure A 3,000$           3,000$           175$              2,825$           -$               -$                -$                -$               -$               


-                 -                 -                 -                 -                 -                  -                  -                 -                 
-                 -                 -                 -                 -                 -                  -                  -                 -                 
-                 -                 -                 -                 -                 -                  -                  -                 -                 
-                 -                 -                 -                 -                 -                  -                  -                 -                 


INITIAL COMPLETION:


PROJECT SUMMARY
Caltrans I-15 Roadway Safety Improvements (EA 1G890) 084
I-15 Freeway Other


PROJECTED BUDGET


PROJECT DESCRIPTION AND EXHIBIT
The City received a notice from Caltrans in August 2020 regarding a
Roadside Safety Improvement Project they are initiating on the I-15
Freeway through Wildomar. The proposed project includes enhancing
highway worker safety by installing maintenance vehicle pullouts,
slope paving, paving beyond gore areas, and installing vegetation
control.


Caltrans is currently in the Project Approval and Environmental
Document (PA&ED) phaes of the project and they anticipate
construction to begin Summer of 2023.


Funds have been budgeted for this project to allow staff adequate
time to coordinate with Caltrans, as necessary, to the benefit of both
agencies.


PROJECT
PHASE/TASK


Total Project 
Cost Estimate


Previously 
Appropriated


Actual
Expenditures 
(as of 3/31)


FY 21/22
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CITY OF WILDOMAR
CAPITAL IMPROVEMENT PROGRAM PROJECT DETAIL SHEET


FY 21/22 to FY 25/26


PROJECT TITLE: CIP NO.: DEPT: Public Works
LOCATION: CATEGORY: MANAGER: Cameron Luna
INITIATED: FY 20/21 FY 23/24


FY 22/23
Balance 


Remaining 
(carry-over)


Additional 
Budget Total Budget FY 23/24 FY 24/25 FY 25/26 &


Future Years


Project Dev/Environ. 3,000$           3,000$           -$               3,000$           -$               -$                -$                -$               -$               
Design/PS&E -                 -                 -                 -                 -                 -                  -                  -                 -                 
Right-of-Way -                 -                 -                 -                 -                 -                  -                  -                 -                 
Construction -                 -                 -                 -                 -                 -                  -                  -                 -                 
Const Admin/Inspect. -                 -                 -                 -                 -                 -                  -                  -                 -                 


Total Cost: 3,000$           3,000$           -$              3,000$          -$               -$               -$               -$              -$               
FUNDING SOURCES
201 - Measure A 3,000$           3,000$           -$               3,000$           -$               -$                -$                -$               -$               


-                 -                 -                 -                 -                 -                  -                  -                 -                 
-                 -                 -                 -                 -                 -                  -                  -                 -                 
-                 -                 -                 -                 -                 -                  -                  -                 -                 
-                 -                 -                 -                 -                 -                  -                  -                 -                 


INITIAL COMPLETION:


PROJECT SUMMARY
Caltrans I-15 ADA Improvements (EA 1J670) 085
I-15 Freeway Other


PROJECTED BUDGET


PROJECT DESCRIPTION AND EXHIBIT
The City received a notice from Caltrans in August 2020 regarding an
American with Disability Act (ADA) Project they are initiating on the I-
15 Freeway through Wildomar. The proposed project includes
upgrading existeing curb ramps to meet current ADA standards which
includes replacing and upgrading pedestrian push buttons to
Accessible Pedestrian Signal (APS) as necessary and installing new
pedestrian signal heads on on-ramps and of-ramps within the City
limits.


Caltrans is currently in the Project Approval and Environmental
Document (PA&ED) phase of the project and they anticipate
construction to begin Summer of 2023.


Funds have been budgeted for this project to allow staff adequate
time to coordinate with Caltrans, as necessary, to the benefit of both
agencies.


PROJECT
PHASE/TASK


Total Project 
Cost Estimate


Previously 
Appropriated


Actual
Expenditures 
(as of 3/31)


FY 21/22
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CITY OF WILDOMAR
CAPITAL IMPROVEMENT PROGRAM PROJECT DETAIL SHEET


FY 21/22 to FY 25/26


PROJECT TITLE: CIP NO.: DEPT: Public Works
LOCATION: CATEGORY: MANAGER: Warren Repke
INITIATED: FY 21/22


FY 22/23
Balance 


Remaining 
(carry-over)


Additional 
Budget Total Budget FY 23/24 FY 24/25 FY 25/26 &


Future Years


Project Dev/Environ. 22,000$         -$               -$               -$               10,000$         -$                -$                12,000$         -$               
Design/PS&E 50,000           -                 -                 -                 -                 50,000            -                  -                 -                 
Right-of-Way 50,000           -                 -                 -                 -                 -                  50,000            -                 -                 
Construction 550,000         -                 -                 -                 -                 -                  -                  550,000         -                 
Const Admin/Inspect. 40,000           -                 -                 -                 -                 -                  -                  40,000           -                 


Total Cost: 712,000$       -$              -$              -$              10,000$        50,000$         50,000$         602,000$      -$               
FUNDING SOURCES
201 - Measure A 66,000$         -$               -$               -$               10,000$         50,000$          -$                6,000$           -$               
502 - RCFC 356,000         -                 -                 -                 -                 -                  50,000            306,000         -                 
Unfunded 290,000         -                 -                 -                 -                 -                  -                  290,000         -                 


-                 -                 -                 -                 -                 -                  -                  -                 -                 
-                 -                 -                 -                 -                 -                  -                  -                 -                 


INITIAL COMPLETION:


PROJECT SUMMARY
Sedco MDP Line F-2 Storm Drain 086
Lost Rd. to Gafford St. to Sedco MDP Basin on Great Falls Rd. Drainage


PROJECTED BUDGET


PROJECT DESCRIPTION AND EXHIBIT
Construct an underground storm drain from the RCFC&WCD Sedco
Basin to Lost Rd. This will be a City administered cooperative project
with RCFC under a cooperative agreement. Project costs will be a
50/50 split.


PROJECT
PHASE/TASK


Total Project 
Cost Estimate


Previously 
Appropriated


Actual
Expenditures 
(as of 3/31)


FY 21/22
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CITY OF WILDOMAR
CAPITAL IMPROVEMENT PROGRAM PROJECT DETAIL SHEET


FY 21/22 to FY 25/26


PROJECT TITLE: CIP NO.: DEPT: Public Works
LOCATION: CATEGORY: MANAGER: Dan York
INITIATED: FY 21/22


FY 22/23
Balance 


Remaining 
(carry-over)


Additional 
Budget Total Budget FY 23/24 FY 24/25 FY 25/26 &


Future Years


Project Dev/Environ. 15,000$         -$               -$               -$               -$               15,000$          -$                -$               -$               
Design/PS&E 40,000           -                 -                 -                 -                 40,000            -                  -                 -                 
Right-of-Way -                 -                 -                 -                 -                 -                  -                  -                 -                 
Construction 400,000         -                 -                 -                 -                 400,000          -                  -                 -                 
Const Admin/Inspect. 52,000           -                 -                 -                 -                 52,000            -                  -                 -                 


Total Cost: 507,000$       -$              -$              -$              -$               507,000$       -$               -$              -$               
FUNDING SOURCES
Private Development 507,000$       -$               -$               -$               -$               507,000$        -$                -$               -$               


-                 -                 -                 -                 -                 -                  -                  -                 -                 
-                 -                 -                 -                 -                 -                  -                  -                 -                 
-                 -                 -                 -                 -                 -                  -                  -                 -                 
-                 -                 -                 -                 -                 -                  -                  -                 -                 


INITIAL COMPLETION:


PROJECT SUMMARY
Lost Rd. Improvements 087
Lost Rd. from Lemon St. to North City Limits Trans. (Roads)


PROJECTED BUDGET


PROJECT DESCRIPTION AND EXHIBIT
Improvement of Lost Rd. to provide asphalt paving. Includes drainage
and safety improvements. Cooperative poject with developer, City of
Lake Elsinore, and RCA. Multiple agreements in place.


PROJECT
PHASE/TASK


Total Project 
Cost Estimate


Previously 
Appropriated


Actual
Expenditures 
(as of 3/31)


FY 21/22
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CITY OF WILDOMAR
CAPITAL IMPROVEMENT PROGRAM PROJECT DETAIL SHEET


FY 21/22 to FY 25/26


PROJECT TITLE: CIP NO.: DEPT: Public Works
LOCATION: CATEGORY: MANAGER: Unassigned
INITIATED: FY 21/22 FY 26/27


FY 22/23
Balance 


Remaining 
(carry-over)


Additional 
Budget Total Budget FY 23/24 FY 24/25 FY 25/26 &


Future Years


Project Dev/Environ. -$               -$               -$               -$               -$               -$                -$                -$               -$               
Design/PS&E 27,000           -                 -                 -                 27,000           -                  -                  -                 -                 
Right-of-Way -                 -                 -                 -                 -                 -                  -                  -                 -                 
Construction 260,400         -                 -                 -                 -                 -                  260,400          -                 -                 
Const Admin/Inspect. 12,500           -                 -                 -                 -                 -                  12,500            -                 -                 


Total Cost: 299,900$       -$              -$              -$              27,000$        -$               272,900$       -$              -$               
FUNDING SOURCES
506 - HSIP 272,900$       -$               -$               -$               -$               -$                272,900$        -$               -$               
115 - ARPA 27,000           -                 -                 -                 27,000           -                  -                  -                 -                 


-                 -                 -                 -                 -                 -                  -                  -                 -                 
-                 -                 -                 -                 -                 -                  -                  -                 -                 
-                 -                 -                 -                 -                 -                  -                  -                 -                 


INITIAL COMPLETION:


PROJECT SUMMARY
Harvest Way East/Bundy Canyon Rd. Traffic Signal 088
Harvest Way East and Bundy Canyon Rd. Intersection Trans. (Signals)


PROJECTED BUDGET


PROJECT DESCRIPTION AND EXHIBIT
Install a new traffic signal and appurtenant street improvements
including safety lighting, crosswalks, and pedestrian countdown
heads. Project is also part of a larger development project on Bundy
Canyon Rd. from The Farm Rd. to Cottonwood Canyon Rd./Sunset
Ave. conditioned to install the traffic signal. The City has secured
Highway Safety Improvement Project (HSIP) grant funding for the
design and construction of the signal, however cooperative efforts with
the developer will still be required to realign the roadway and install
the signal in the ultimate location based on the developer's current
design plans for Bundy Canyon Rd.


PROJECT
PHASE/TASK


Total Project 
Cost Estimate


Previously 
Appropriated


Actual
Expenditures 
(as of 3/31)


FY 21/22
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CITY OF WILDOMAR
CAPITAL IMPROVEMENT PROGRAM PROJECT DETAIL SHEET


FY 21/22 to FY 25/26


PROJECT TITLE: CIP NO.: DEPT: Public Works
LOCATION: CATEGORY: MANAGER: Unassigned
INITIATED: FY 21/22 FY 26/27


FY 22/23
Balance 


Remaining 
(carry-over)


Additional 
Budget Total Budget FY 23/24 FY 24/25 FY 25/26 &


Future Years


Project Dev/Environ. -$               -$               -$               -$               -$               -$                -$                -$               -$               
Design/PS&E 38,000           -                 -                 -                 38,000           -                  -                  -                 -                 
Right-of-Way -                 -                 -                 -                 -                 -                  -                  -                 -                 
Construction 358,000         -                 -                 -                 -                 358,000          -                  -                 -                 
Const Admin/Inspect. 17,200           -                 -                 -                 -                 17,200            -                  -                 -                 


Total Cost: 413,200$       -$              -$              -$              38,000$        375,200$       -$               -$              -$               
FUNDING SOURCES
506 - HSIP 375,200$       -$               -$               -$               -$               375,200$        -$                -$               -$               
115 - ARPA 38,000           -                 -                 -                 38,000           -                  -                  -                 -                 


-                 -                 -                 -                 -                 -                  -                  -                 -                 
-                 -                 -                 -                 -                 -                  -                  -                 -                 
-                 -                 -                 -                 -                 -                  -                  -                 -                 


INITIAL COMPLETION:


PROJECT SUMMARY
Traffic Signal Retrofits and Upgrades 089
Various Locations Citywide Trans. (Signals)


PROJECTED BUDGET


PROJECT DESCRIPTION AND EXHIBIT
Replace existing vehicle heads with LED vehicle heads with retro-
reflective backing plates, provide advanced dilemma zone detection,
and add a protected left-turn phase at two intersections.


PROJECT
PHASE/TASK


Total Project 
Cost Estimate


Previously 
Appropriated


Actual
Expenditures 
(as of 3/31)


FY 21/22
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CITY OF WILDOMAR
CAPITAL IMPROVEMENT PROGRAM PROJECT DETAIL SHEET


FY 21/22 to FY 25/26


PROJECT TITLE: CIP NO.: DEPT: Public Works
LOCATION: CATEGORY: MANAGER: Unassigned
INITIATED: FY 21/22 FY 24/25


FY 22/23
Balance 


Remaining 
(carry-over)


Additional 
Budget Total Budget FY 23/24 FY 24/25 FY 25/26 &


Future Years


Project Dev/Environ. 130,000$       -$               -$               -$               30,000$         100,000$        -$                -$               -$               
Design/PS&E 200,000         -                 -                 -                 -                 200,000          -                  -                 -                 
Right-of-Way 400,000         -                 -                 -                 -                 50,000            350,000          -                 -                 
Construction 2,797,500      -                 -                 -                 -                 -                  1,398,750       1,398,750      -                 
Const Admin/Inspect. 150,000         -                 -                 -                 -                 -                  75,000            75,000           -                 


Total Cost: 3,677,500$    -$              -$              -$              30,000$        350,000$       1,823,750$    1,473,750$   -$               
FUNDING SOURCES
503 - TUMF 3,397,500$    -$               -$               -$               30,000$         350,000$        1,823,750$     1,193,750$    -$               
Unfunded 280,000         -                 -                 -                 -                 -                  -                  280,000         -                 


-                 -                 -                 -                 -                 -                  -                  -                 -                 
-                 -                 -                 -                 -                 -                  -                  -                 -                 
-                 -                 -                 -                 -                 -                  -                  -                 -                 


INITIAL COMPLETION:


PROJECT SUMMARY
Bundy Canyon Rd. West - Widening & ATP Improvements 090
Bundy Canyon Rd. (Mission Trail to Almond St.) Trans. (Roads)


PROJECTED BUDGET


PROJECT DESCRIPTION AND EXHIBIT
This project proposes to widen Bundy Canyon Rd. west of the I-15
from two lanes to four lanes, and to construct bike lanes, sidewalks,
and traffic signals (see CIP 075 and 076 for signal projects). This
segment of Bundy Canyon Rd. is a high priority bicycle project in the
Wildomar Mobility Plan and is a direct route to Elsinore High School
making it an important project for students.


PROJECT
PHASE/TASK


Total Project 
Cost Estimate


Previously 
Appropriated


Actual
Expenditures 
(as of 3/31)


FY 21/22
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CITY OF WILDOMAR
CAPITAL IMPROVEMENT PROGRAM PROJECT DETAIL SHEET


FY 21/22 to FY 25/26


PROJECT TITLE: CIP NO.: DEPT: Public Works
LOCATION: CATEGORY: MANAGER: Unassigned
INITIATED: FY 21/22 FY 21/22


FY 22/23
Balance 


Remaining 
(carry-over)


Additional 
Budget Total Budget FY 23/24 FY 24/25 FY 25/26 &


Future Years


Project Dev/Environ. -$               -$               -$               -$               -$               -$                -$                -$               -$               
Design/PS&E 15,000           -                 -                 -                 15,000           -                  -                  -                 -                 
Right-of-Way -                 -                 -                 -                 -                 -                  -                  -                 -                 
Construction 215,000         -                 -                 -                 215,000         -                  -                  -                 -                 
Const Admin/Inspect. 12,000           -                 -                 -                 12,000           -                  -                  -                 -                 


Total Cost: 242,000$       -$              -$              -$              242,000$      -$               -$               -$              -$               
FUNDING SOURCES
251 - LLMD Zone 52 125,840$       -$               -$               -$               125,840$       -$                -$                -$               -$               
251 - LLMD Zone 59 26,620           -                 -                 -                 26,620           -                  -                  -                 -                 
251 - LLMD Zone 62 60,500           -                 -                 -                 60,500           -                  -                  -                 -                 
251 - LLMD Zone 67 19,360           -                 -                 -                 19,360           -                  -                  -                 -                 
251 - LLMD Zone 181 9,680             -                 -                 -                 9,680             -                  -                  -                 -                 


PROJECTED BUDGET


PROJECT DESCRIPTION AND EXHIBIT
This project will upgrade existing catch basin filters. Several storm
drain inlets/catch basins in LLMD zones contain filters which collect
trash and remove pollutants from the water which enters the storm
drain system, before the water reaches downstream water bodies
such as the Murrieta Creek and Lake Elsinore. The filter upgrade will
include installation of newer filters that meet current water quality
requirements and remove trash and other pollutants with a higher
efficiency.


PROJECT
PHASE/TASK


Total Project 
Cost Estimate


Previously 
Appropriated


Actual
Expenditures 
(as of 3/31)


FY 21/22


INITIAL COMPLETION:


PROJECT SUMMARY
Catch Basin Filter Retrofit Project 091
Various LLMD Zones Citywide Drainage
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CITY OF WILDOMAR
CAPITAL IMPROVEMENT PROGRAM PROJECT DETAIL SHEET


FY 21/22 to FY 25/26


PROJECT TITLE: CIP NO.: DEPT: Fire
LOCATION: CATEGORY: MANAGER: Cameron Luna
INITIATED: FY 21/22 FY 21/22


FY 22/23
Balance 


Remaining 
(carry-over)


Additional 
Budget Total Budget FY 23/24 FY 24/25 FY 25/26 &


Future Years


Project Dev/Environ. 50,000$         -$               -$               -$               50,000$         -$                -$                -$               -$               
Design/PS&E -                 -                 -                 -                 -                 -                  -                  -                 -                 
Right-of-Way -                 -                 -                 -                 -                 -                  -                  -                 -                 
Construction -                 -                 -                 -                 -                 -                  -                  -                 -                 
Const Admin/Inspect. -                 -                 -                 -                 -                 -                  -                  -                 -                 


Total Cost: 50,000$         -$              -$              -$              50,000$        -$               -$               -$              -$               
FUNDING SOURCES
120 - Measure AA 50,000$         -$               -$               -$               50,000$         -$                -$                -$               -$               


-                 -                 -                 -                 -                 -                  -                  -                 -                 
-                 -                 -                 -                 -                 -                  -                  -                 -                 
-                 -                 -                 -                 -                 -                  -                  -                 -                 
-                 -                 -                 -                 -                 -                  -                  -                 -                 


PROJECT DESCRIPTION AND EXHIBIT
This project will evaluate the need for and the most appropriate
location for a new Fire Station. The Project
Development/Environmental phase includes preparing a project
scope, advertising an RFP for consultant services to perform the
evaluation, hiring a consultant, and completing the evaluation through
the selected consultant.


PROJECT
PHASE/TASK


Total Project 
Cost Estimate


Previously 
Appropriated


Actual
Expenditures 
(as of 3/31)


FY 21/22 PROJECTED BUDGET


PROJECT SUMMARY
Wildomar Fire Station #2 (East of I-15) 093
East of I-15 Buildings


INITIAL COMPLETION:
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APPENDIX C 


 


FUTURE PROJECTS NOT YET 


BUDGETED OR SCHEDULED 
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Table 14 - Future DIF Projects (Streets, Intersections, Drainage) 


Project Segment Estimated 


Cost 


Street Improvements 


Bundy Canyon Rd Corydon St to Mission Tr $ 99,669 


Baxter Rd I-15 NB ramp to Porras Rd $ 3,441,316 


La Estrella St Porras Rd to W of Meadow Park Dr $ 1,270,952 


La Estrella St E of Crest Meadows Dr to City Limit $ 3,184,678 


Grand Av Central St to Clinton Keith Rd $ 4,462,761 


Orange St Bundy Canyon Rd to Gruwell St $ 4,463,511 


Gruwell St Orange St to Palomar St $ 225,181 


Monte Vista Dr Bundy Canyon Rd to Baxter $ 4,307,701 


Unnamed North-South St Baxter to La Estrella St $ 1,763,410 


Porras Rd Baxter to La Estrella St $ 713,865 


George Av La Estrella to Clinton Keith Rd $ 1,075,821 


Iodine Springs Rd La Estrella to Clinton Keith Rd $ 1,548,491 


Inland Valley Dr Clinton Keith Rd to Prielipp Rd $ 671,301 


Prielipp Rd Inland Valley to City Limit $ 1,309,758 


Subtotal Street Improvements   $     28,538,415 


Intersections 


Intersection Frontage Bundy Canyon Rd / Corydon St $ 1,482,965 


Intersection Frontage Bundy Canyon Rd / Mission Tr $ 1,888,629 


Intersection Frontage Bundy Canyon Rd / Orange St $ 1,290,456 


Intersection Frontage Bundy Canyon Rd / Sunset Av (1/2) $ 503,906 


Intersection Frontage Central Av / Wild Stallion Ln & Cervera Rd $ 903,137 


Intersection Frontage Central Av (Baxter) / Monte Vista Rd $ 883,787 


Intersection Frontage Clinton Keith Rd / 730' E of Palomar St $ 313,459 


Intersection Frontage Clinton Keith Rd / Stable Lanes Rd $ 580,971 


Intersection Frontage Clinton Keith Rd / Hidden Springs Rd $ 580,971 


Intersection Frontage Clinton Keith Rd / Arya Dr $ 222,928 


Intersection Frontage Clinton Keith Rd / George Av $ 953,853 


Intersection Frontage Clinton Keith Rd / Inland Valley Dr $ 1,630,753 


Intersection Frontage Clinton Keith Rd / Smith Ranch Rd $ 313,459 


Intersection Frontage Grand Av / Corydon St $ 614,519 


Intersection Frontage Grand Av / Sheila Ln $ 349,235 


Intersection Frontage Grand Av / Gruwell St $ 606,279 


Intersection Frontage Grand Av / McVicar St $ 430,509 


Intersection Frontage Corydon St / Palomar St $ 1,397,534 


Intersection Frontage Corydon St / Union Av $ 655,844 


Intersection Frontage Mission Tr / Malaga Rd $ 472,892 


Intersection Frontage Mission Tr / Canyon Dr $ 827,541 


Intersection Frontage Mission Tr / Palomar St $ 1,267,472 


Intersection Frontage Mission Tr (Palomar) / Gruwell St $ 1,128,990 


Intersection Frontage Mission Tr (Palomar) / McVicar St $ 784,952 


Subtotal Intersections $ 20,085,042 


Bridges and Culverts 


La Estrella Street Bridge $ 5,000,000 


Gruwell St. @Murrieta Creek/Wildomar Channel Bridge Widening $ 535,531 


Central St. @ Murrieta Creek/Wildomar Channel Bridge Widening $ 448,351 


Subtotal Bridges and Culverts $ 5,983,882 


Total $ 54,607,339 
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Table 15 - Future DIF Projects (Traffic Signal Improvements - 1 of 2) 


Location Cross Street Type Improvement Total Cost Impact Fee 
Share 


Bundy Canyon Rd. Corydon St. New Install new 4-way  $         332,000   $         166,000  


Bundy Canyon Rd. Mission Trail Existing 3-way Modify to Ultimate 4-way  $         332,000   $         249,000  


Bundy Canyon Rd. Orange St. Existing 4-way Modify to Ultimate 4-way  $         332,000   $         166,000  


Bundy Canyon Rd. West of Tulip New 3-way Install new 3-way  $         222,000   $                     -    


Bundy Canyon Rd. Harvest Way W New 4-way Install new 4-way  $         332,000   $                     -    


Bundy Canyon Rd. Harvest Way E New 4-way Install new 4-way  $         332,000   $                     -    


Bundy Canyon Rd. Sunset Ave. New 4-way Install new 4-way  $         332,000   $         166,000  


Central St. Grand Ave. Existing 4-way Modify to Ultimate 4-way  $         332,000   $         166,000  


Central St. Palomar St. Existing 4-way Modify to Ultimate 4-way  $         332,000   $         332,000  


Central St. Wild Stallion/ 
Cervera Rd. 


Existing 4-way Modify to Ultimate 4-way  $         332,000   $         332,000  


Central St./Baxter Monte Vista 
Dr. 


New 3-way Install new 3-way  $         222,000   $         222,000  


Clinton Keith Rd. Grand Ave. Existing 3-way Modify to Ultimate 3-way  $         222,000   $         111,000  


Clinton Keith Rd. Palomar St. Existing 4-way Modify to Ultimate 4-way  $         332,000   $         332,000  


Clinton Keith Rd. Renaissance 
Ctr. 


Existing 3-way Modify to Ultimate 3-way  $         222,000   $         222,000  


Clinton Keith Rd. Stable Lanes 
Rd. 


New 4-way Install new 4-way  $         332,000   $         332,000  


Clinton Keith Rd. Hidden Springs 
Rd. 


Existing 4-way Modify to Ultimate 4-way  $         332,000   $            83,000  


Clinton Keith Rd. Arya Existing 4-way Modify to Ultimate 4-way  $         332,000   $         166,000  


Clinton Keith Rd. George Ave. Existing 4-way Modify to Ultimate 4-way  $         332,000   $         166,000  


Clinton Keith Rd. Inland Valley 
Dr. 


Existing 3-way Modify to Ultimate 4-way  $         332,000   $         249,000  


Clinton Keith Rd. Salida Del Sol New 4-way Install new 4-way  $         332,000   $         332,000  


Clinton Keith Rd. Elizabeth Ln. New 4-way Install new 4-way  $         332,000   $         332,000  


Clinton Keith Rd. Smith Ranch 
Rd. 


Existing 4-way Modify to Ultimate 4-way  $         332,000   $         166,000  


Grand Ave. McVicar St. New 3-way Install new 3-way  $         222,000   $         222,000  


Grand Ave. Gruwell St. New 3-Way Install new 3-way  $         222,000   $         222,000  


Grand Ave. Sheila New 4-way Install new 4-way  $         332,000   $         332,000  


Grand Ave. Corydon St. Existing 3-way Modify to Ultimate 3-way  $         222,000   $         222,000  


Palomar St. Inland Valley 
Dr. 


New 4-way Install new 4-way  $         332,000   $         332,000  


Palomar St. McVicar St. New 4-way Install new 4-way  $         332,000   $         332,000  


Palomar St. Gruwell St. Existing 4-way Modify to Ultimate 4-way  $         332,000   $         332,000  


Palomar St. Mission Trail New 3-way Install new 3-way  $         222,000   $         222,000  


Palomar St. Corydon St. Existing –way Modify to Ultimate 3-way  $         222,000   $         222,000  


Corydon St. Union St. Existing 4-way Modify to Ultimate 4-way  $         332,000   $         166,000  


Mission Trail Canyon Dr. Existing 3-way Modify to Ultimate 3-way  $         222,000   $         222,000  


Mission Trail Corydon St. Existing 3-way Modify to Ultimate 3-way  $         222,000   $         222,000  


Mission Trail Lemon St. Existing 3-way Modify to Ultimate 3-way  $         222,000   $         222,000  
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Mission Trail Olive St. Existing 3-way Modify to Ultimate 3-way  $         222,000   $         222,000  


Mission Trail Elberta Rd. Existing 3-way Modify to Ultimate 4-way  $         332,000   $         166,000  


Mission Trail Malaga Rd. Existing 4-way Modify to Ultimate 4-way  $         332,000   $         166,000  


Inland Valley Dr. Hidden Springs 
Rd. 


New 4-way Install new 4-way  $         332,000   $                     -    


Inland Valley Dr. Prielipp Rd. New 3-way Install new 3-way  $         222,000   $         222,000  


Prielipp Rd. Salida Del Sol New 3-way Install new 3-way  $         222,000   $         222,000  


Prielipp Rd. Elizabeth Ln. New 4-way Install new 4-way  $         332,000   $         332,000  


Total:  $   12,294,000   $      8,890,000  


 


Table 16 - Future DIF Projects (Police and Fire Department) 


Project Estimated Cost 


Police Facilities (5,234 SF) $   2,647,234 


Future Fire Station (includes FF&E) $   4,500,000 


Fire Station Site (2 Acres) $     126,000 


Future Type I Engine $     500,000 


Total Facility/Equipment Cost $  7,773,234 


 


Table 17 - Future DIF Projects (Parks) 


Project Estimated Cost 


Park Lands (3 acres/1000 residents) $   3,707,624 


Park Improvements $      23,193,527 


Total Cost $           26,901,151 


 


Table 18 - Future DIF Projects (Municipal Facilities) 


Project Estimated 


Cost 


Community Center $ 2,947,637 


City Hall $    4,477,698 


Animal Shelter $    1,555,383 


Corporation Yard $       930,268 


Total Cost $    9,910,986 


 


Table 19 - Future DIF Projects (Other) 


Project Estimated 


Cost 


Drainage $  19,942,710 


Multipurpose Trail $    8,785,008 


Total Cost $  28,727,718 







 


 


 


  







 


 


 


 


 


“The City of Wildomar will be a safe and active 


community with responsible growth and quality 


infrastructure while keeping a hometown feel.” 
 


City Council Adopted Vision Statement 


February 2017 
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